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SECTION 1

1.1 Introduction

The Nevada Petroleum Fund is administered by the Nevada - Division of Environmental Protection (NDEP).
This document has been prepared to facilitate the preparation and review of Not-to-Exceed Cost Proposals
(NTEPs) submitted by petroleum storage tank owners and/or Nevada Certified Environmental Managers
(CEMS). This document and the forms contained herein may be requested from NDEP by calling (775) 687-
9368 or downloaded from our website at: http://ndep.nv.gov/bca/fundhome.htm

12 Objectives
The objectives of this document are:

e Provide mechanisms whereby the NTEP preparation and review process is uniform, sufficiently
flexible to account for differing site/contaminant conditions, and does not restrict competition among
CEMs.

o Develop guidelines that do not discourage consideration and implementation of innovative

assessment or remediation technologies.

Provide descriptions of common NTEP tasks.

Provide acceptable CEM levels of effort for commonly performed assessment and remediation tasks.

Emphasize the importance of CEM coordination with regulatory case officers.

Provide a mechanism to maximize reimbursement amounts.

1.3 Background

The Fund was initially implemented in 1989 by state legislation to assist owners and operators of regulated
petroleum underground storage tank (UST) systems to meet federal requirements for financial responsibility
pursuant to 40 Code of Federal Regulations (CFR) 280.90, through 280.99. The Fund provides
reimbursement to qualified storage tank owners/operators for regulatory-required assessment and remediation
costs (exceeding set deductible and co-payment amounts) associated with accidental petroleum releases. The
Fund also allows voluntary enrollment of non-regulated petroleum tanks (e.g. above-ground storage tanks
less than 30,000-gallons and farm/residential storage tanks), and automatically covers accidental releases
from heating oil storage tanks used for onsite space heating. All reimbursements from the Fund must be
authorized by the State Board to Review Claims (Board). The Fund is supported by a $0.0075 fee per gallon
on petroleum products imported into the State, and an annual $100/tank enrollment fee.

Subsequent to implementation of the Fund, NDEP established a mechanism to better manage the assessment
and remediation costs associated with leaking petroleum storage tank sites. This mechanism included the
required submission of NTEPs by petroleum storage tank owners or their agents prior to the commencement
of assessment and remediation activities. The NTEP system, implemented in June 1994, was designed to
evaluate proposed CEM levels of effort as opposed to establishing specific costs or restricting professional
fees.

This document has been produced to facilitate efficient and consistent preparation (normally performed by
the claimant’s CEM) and review of NTEPs (by NDEP). The document is based upon data associated with
previously approved NTEPs, published cost guideline (guideline) documents utilized in several other states,
and comments received from CEMs and NDEP staff.

All proposed NTEP tasks must be requested/authorized by the case regulatory officer.
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1.4 Data Assimilation

In preparation of this document, NTEPs reviewed and approved by NDEP prior to this publication were
evaluated and compiled into spreadsheets. Information evaluated from approved NTEPs included the
following:

Tasks necessary to perform assessment and remediation activities
Professional time to perform proposed tasks

Types of investigative tools utilized

Distance of sites from CEM's office location
Geologic/hydrogeologic conditions

Types of contaminants

Regulatory agency requirements

15 Data Evaluation/Presentation

Following data tabulation and evaluation as described in the previous section, professional hours typically
accrued for each task were calculated. Tables summarizing individual tasks are presented in Section 4, as
“examples” of typical CEM levels of effort.

In general, "typical” professional hours were determined by eliminating the highest and lowest hourly
values recorded in previously processed NTEPs and averaging the remaining data. Guidelines utilized in
several other states and comments from CEMs and NDEP staff were also referenced to evaluate and
support data obtained from previous Nevada NTEPs.

Because only "typical™ professional hours were evaluated, CEM reimbursable in-house expenses such as
field and health & safety equipment, per-diem, etc., were not included in the review process. CEM in-
house equipment costs, vehicle mileage charges, CEM markup on outside vendor and contractor
costs and per-diem fees are not included in the Cost Guideline Tables provided in Section 4, Tasks
A.l through J.1. Proposed costs for CEM equipment, vehicle mileage, per diem and markup
should be requested in each NTEP, above and beyond CEM labor fees. CEMs may request up to
15% markup of subcontracted costs totaling less than $3,000.00. Refer to Appendix H for a discussion
regarding eligible reimbursable markup. Refer to Appendices A and B for allowable CEM equipment and
travel costs.

Due to site specific conditions, Guideline Task Tables summarizing the typical number of CEM hours for
every individual task is not appropriate. Unit costs and justified time and materials charges have been
utilized for some tasks that are associated with site specific field conditions (subsurface exploration,
injection of in-situ chemical oxidation solutions, etc.).

1.6 Reimbursable Versus Non-Reimbursable Costs

Fund reimbursement is contingent upon the discovery of an accidental release from a Fund-enrolled UST
system. Please see Section 2.1 of this document for a discussion regarding the necessary criteria for a
release to receive Fund coverage.

Costs that are eligible for reimbursement are referred to as “eligible costs,” which are costs that are
directly associated with assessment and remediation activities that are authorized by or concurred with by
the regulatory case officer. With the exception of initial abatement or emergency abatement, activities
directly associated with regulatory agency required work will be proposed in Work Plans and/or NTEPs,
and concurred with by the regulatory case officer. This document provides examples of many common
tasks directly associated with assessment and remediation. Reimbursable CEM equipment (meters,

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.



State of Nevada Petroleum Fund CEM Cost Guidelines Page 3

pumps, etc.) and materials (disposable bailers, 55-gallon drums, etc.) costs are listed in Appendix A.
Reimbursable travel costs (vehicle mileage, meal and lodging per diem) are listed in Appendix B.

Costs that are not reimbursable are referred to as “ineligible costs” and are associated with activities not
specifically required by the regulatory case officer. Examples include, but are not limited to, costs
associated with additional activities required by the claimant conducted for their convenience but not
directly associated with assessment or remediation, rush turn-around fees on laboratory analyses if not
requested by the regulatory case officer, additional costs associated with utilizing an out-of-state
consultant (non-reimbursable travel and per-diem), using a non-local “preferred contractor” for waste
disposal which charges more than known local vendors, intangible costs associated with financial risks,
such as a high risk owner/operators, etc. For a detailed discussion regarding reimbursable versus non-
reimbursable costs, please see Appendix E.

1.7 Use of Guideline Task Tables
1.7.1 CEM Levels of Effort

It is important to note that this is not a document which provides direction on how to conduct assessment
and remediation activities. Appropriate assessment and remediation activities must be conducted at sites
pursuant to the request/authorization of the regulatory agency case officer. This document does not limit
the activities a CEM may perform. Additionally, a CEM is not automatically “entitled” to proposed
levels of effort and associated costs presented in the following Guideline Task Tables in Section 4. The
Guideline Task Tables present “typical” levels of effort as guidance for preparing NTEPs. If a CEM can
perform a task in less time than summarized in the appropriate table, the reduced level of effort must be
proposed. If a CEM finds it necessary to propose additional time than that listed in a Cost Guideline
Table, complete justification for the extra effort(s) must be provided. NTEP review personnel reserve
the right to modify proposed levels of effort based on knowledge of the activities which have been
requested or authorized by the regulatory case officer. If a CEM is proposing levels of effort for a task
which are not tabulated in this document, it should be proposed as a “Misc.” task, named appropriately,
and provide complete details of the activity and justification for the proposed efforts.

1.7.2 NTEP Processing Personnel

NDEP regulatory case officers process NTEPs for remediation sites that they manage. If a case is
receiving oversight from NDEP, NTEPs should be forwarded to the appropriate case officer. Washoe
County Health District (WCHD) regulatory personnel do not process NTEPs. If a case is receiving
oversight from WCHD, NTEPs must be forwarded to NDEP’s Petroleum Claims Program, Carson City,
Nevada, for processing, and must be accompanied with written correspondence from the WCHD
regulatory case officer authorizing the work summarized in the NTEP.

1.7.3 Assessment and Remediation Tasks

This document was intended to be as complete as possible in terms of services performed by CEMs to
date at Fund eligible sites. Correspondingly, multiple assessment and remediation tasks are presented to
assist in NTEP preparation and review. Most of the tasks are presented in guideline tables.

Guideline tables provide examples of assessment and remediation tasks categorized under the following
headings:

- Site Characterization
- Includes Well Installation
- Aquifer & Pilot Testing
- Corrective Action Plan Preparation
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- Corrective Action Plan Implementation
- Includes Remediation System Design, Installation & Startup

- Permit Applications

- Corrective Actions Operations, Monitoring & Maintenance
- Includes Remediation System Operations, Monitoring and Maintenance, Quarterly Sampling,

Monitoring & Status Reporting

- Site Closure Activities

- Not-To-Exceed Proposal Or Change Order Preparation

- Preparation of State Petroleum Fund Reimbursement Claim or Application for Petroleum Fund
Coverage

Tasks must be performed pursuant to the requirements and standards stated in 40 CFR Part 280, Nevada
Administrative Code (NAC) 459.9921 through 459.999, NAC 445A.226 through 445A.22755, and NAC
590.700 through 590.810.

For each task presented in an NTEP, NDEP will compare the proposed CEM levels of effort with
guideline hours and associated costs presented in this document. NDEP understands that in some
circumstances, a task may not be completed in the typical number of hours indicated in guideline tables.
If a CEM anticipates additional hours will be required to complete a particular task, complete
justification for the increased level(s) of effort must be provided in the NTEP.

Below each Guideline Task Table, information regarding the following may be included:

Activities included in total hours for above task:
The levels of effort for the activities listed under this heading are included in the corresponding Guideline
Task Table.

Potential activities or items that should be added to above table, as necessary:

The levels of effort or individual items for the activities listed under this heading are not included in the
corresponding Guideline Task Table. An activity or item identified under this header does not mean that
the work cannot be proposed and conducted. It means that the activity or item(s) must be entered into the
corresponding Guideline Task Table as necessary (travel time, vehicle mileage, CEM in-house equipment
usage, per diem, equipment usage, CEM markup, etc.).

Assumes:
The information provided in this section further refines the specified activity in the corresponding Task
Table.

1.7.4  Specialized Tasks

Some projects may require specialized tasks that are not presented in this document. In this case, the
CEM should not present the specialized task as an existing Guideline Task that appears similar. The
proposed activities must be presented on an NTEP Task Submittal Form (see Appendix D), identifying it
as task “Misc.” and given an appropriate name. The proposed hours, skill levels, in-house equipment,
mileage, etc. must be presented as the CEM deems necessary. The CEM must provide a discussion of the
task and his reasoning regarding the proposed hours/costs.

1.7.5 Time-Specific Tasks

If an NTEP task proposes activities that will occur during a specific time interval, the beginning and
ending dates must be specified. For example: One year of remediation system operations & monitoring
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(January 1, 2016 through December 31, 2016), or two quarters of quarterly groundwater sampling and
status reporting (3rd and 4th quarters of 2016), etc.

1.7.6  Emergency/Initial Abatement Activities

These activities occur pursuant to regulatory agency authorization and prior to Fund coverage
determination. Emergency/initial abatement includes activities designed to alleviate situations that are
imminently dangerous to life, health or the environment, as concurred with by the regulatory case officer.
A common example of such a task is excavation of contaminated soils immediately following UST
system removal. Tasks approved as emergency/initial abatement by the regulatory case officer do not
need to be proposed in NTEPs and do not require three bids. Written correspondence from the regulatory
case officer authorizing such activities as emergency/initial abatement must be included with
reimbursement claims. Please refer to Appendix F for a discussion regarding emergency/initial abatement
activities.

Initial Abatement activities associated with Heating Oil Tanks must also be authorized by the regulatory
case officer and do not require a NTEP or bids. Task Table J.1 provides allowable CEM levels of effort
as well as a formula for allowable contractor costs. With the exception of tank removal costs and
laboratory analyses costs, All contractor costs are included in the formula. This includes but is not
limited to, excavating/loading/transporting/disposing contaminated soils, importing aggregate and
backfilling, demolition/restoration costs, markup, fuel and insurance. The regulatory case officer may
approve limited excavation of additional soils; however, any additional excavation approved by the
regulatory case officer, as part of initial abatement, must be invoiced using the same formula for
Maximum Allowable Non-CEM Cost identified in Task Table J.1.

1.7.7 NTEP Formatting and Backup

Guideline Task Tables have been formatted into assessment and remediation tasks that may not coincide
with some CEM work plans or billing invoice formats. Tasks included in NTEPs must be formatted
pursuant to Guideline Task Tables presented herein to facilitate review by Fund staff. NTEPs must be
submitted on the forms (or representative reproductions) provided in Appendix D. Please note that during
reimbursement claim review, each Invoice Itemization sheet must reference one approved NTEP, not
specific tasks in this document.

NDEP staff must ensure that costs claimed for reimbursement are associated with work scopes that have
been authorized by the respective regulating agency. If the site is being managed by NDEP personnel,
copies of NTEP concurrence letters must be submitted with each reimbursement claim. If the site
is being managed by WCHD personnel, copies of letters providing regulatory authorization for the
activities requested for reimbursement in the claim must be provided.

NDEP encourages the electronic submittal of NTEPs (e.g., scanned documents submitted as an e-
mail attachment). Please note, however, that NTEPs must include reproductions of original hand-
written signatures.

1.7.8 Modified NTEPs and Change Orders

If the work scope changes during the performance of activities associated with an approved NTEP,
the CEM must notify NDEP and submit a modified NTEP or a Change Order. For example: The
number of wells which are to be sampled during a time period changes; the operations and monitoring
schedule of a remediation system is modified because the system is taken off line or does not operate for
an extended time period,; etc.
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If it is discovered during the course of a project that additional time will be required to complete a task,
the CEM should submit a Change Order to the associated NTEP. Change Orders will be concurred
with only if complete justification for the additional work is provided. If additional time is necessary
to complete field activities, the CEM must use his/her judgment to complete the task as expeditiously and
cost effectively as possible The CEM should be in close communication with the case officer, and contact
the regulatory case officer directly from the site during field activities, if applicable, to discuss additional
work scope. A verbal request must be followed with a written Change Order summarizing the additional
work scope and costs. The Change Order must clearly identify the NTEP it is associated with. Change
Orders should be submitted to the case officer (or Fund staff for WCHD cases) 30 days prior to claim
submittal. A copy of the Change Order and Change Order concurrence letter should be submitted with
the associated claim. Additional field activities must not be delayed by a CEM waiting for work
scope or Change Order concurrence. Additional project costs associated with unnecessary
personnel and equipment de-mobilization and re-mobilization activities may not be recommended
for reimbursement.

Circumstances that justify a Fund Change Order include, but are not limited to, unanticipated:

- Drilling conditions of extreme difficulty.

- Developing or purging wells with extremely slow recharge rates.

- Additional field exploration activities to characterize a site.

- Additional pilot testing time.

- Implementation of innovative assessment and remediation technologies.

- Design, installation and/or maintenance of a complex remediation system.

Prior to preparing and submitting a Change Order, NDEP urges the CEM to contact the
regulatory case officer to discuss whether costs for such additional activities should be submitted in
a Change Order or a stand-alone NTEP.

NDEP encourages the electronic submittal of Change Orders and NTEPs (e.g., scanned documents
submitted as an e-mail attachment). Please note, however, that these submittals must include
reproductions of original hand-written signatures.

1.7.9 New Technologies

The CEM Cost Guidelines is an evolving document. NDEP will periodically revise this document in an
effort to keep the content up-to-date. Comments, questions and suggestions from CEMs and members of
the regulated community regarding the guidelines are encouraged and welcomed. Additionally,
comments regarding this document may be presented during the public forum portion of Board meetings.
Any comments must first be summarized in writing and submitted to Fund staff. Fund staff will modify
this document as appropriate upon obtaining buy-in from the CEM consulting community and industry.
Fund staff will notify the Board of all substantive modifications.

New site assessment and remediation technologies are continually emerging. As new technologies and
practices are accepted by CEMs and NDEP they will be evaluated and added into this document, as
applicable.

1.7.10 Non-Limiting Guidelines

As mentioned previously, the Guideline Task Tables in this document were developed utilizing data
evaluation of "typical™ levels of effort proposed in previously-approved NTEPs, review of other states’
guideline documents, and input from the environmental consulting and regulatory communities. It is
important to keep in mind that the Guideline Task Tables represent a general guideline for completion of
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tasks within typical parameters. It is not the intention of NDEP to dictate exactly which skill levels and
associated hours will be allowed on each task. CEMs are urged to convert hourly tables to costs by
applying their own skill level rates to tabulated hours. The resultant potentially reimbursable costs can be
invoiced by using any type of skill level deemed appropriate by the CEM. The CEM must keep in mind,
however, that using higher-level staff for tasks that were proposed using lower-level personnel can result
in cost overruns and reimbursement denials.

18 Proof of Payment

Pursuant to NAC 590.780, all Fund money shall be paid by the owner/operator to the necessary parties
within 30 days of receiving Fund payment or shall be refunded to the Fund. Failure to pay required
parties within 30 days will render subsequent claims ineligible for payment approval by the Board until
the money is refunded. Documentation confirming proof of payment within 30 days shall be submitted to
NDEP no later than 60 days after the owner/operator receives the Fund money. Failure to provide proof
of payment documentation within 60 days will render subsequent claims ineligible for payment approval
by the Board until the second Board meeting following receipt of documentation. Payment from the Fund
to the owner/operator typically occurs within one week after the Board meeting. With owner/operator
approval, the consultant/contractor/vendor may receive payment(s) directly from the Fund. NDEP is not
responsible  for  contractual arrangements between the  Owner/Operators and  his/her
consultants/contractors/vendors.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.



State of Nevada Petroleum Fund CEM Cost Guidelines Page 8
SECTION 2

2.1 Fund Coverage Application Filing Procedures

The leaking petroleum storage tank system owner/operator (claimant) or their agent must report the
petroleum discharge (release) to the NDEP Spill Line at 1-888-331-NDEP (6337) or 775-687-9485.

The claimant must provide NDEP with a completed Petroleum Fund Coverage Application (Application).
Applications must be forwarded to Petroleum Claims staff in NDEP’s Carson City, Nevada office.
Applications must be completed entirely to provide all the information requested. Attachments to
Applications (figures, photos, written reports or summaries, etc.) may be required. Incomplete
Applications will result in NDEP requesting additional information, causing processing delays. Criteria
used by NDEP when considering eligibility for Fund reimbursement include:

- The leaking tank system must have been enrolled in the Fund at the time of discovery of an
accidental release. Please note that pursuant to NAC 590.850(2), heating oil tank systems for
consumptive use on the premises (space heating) are automatically enrolled.

- It must be verified that the source of the discovered accidental release was the enrolled tank
system.

- It must be verified exactly what component of the enrolled tank system leaked (product
piping failure, faulty dispenser shear valve, hole in tank, etc.), and that the release has been
eliminated. If the tank system is still in operation, it must be verified that the source of the
release has been repaired or eliminated.

- The regulatory case officer must stipulate in writing that assessment and/or remediation of soil
and/or groundwater contaminated by the subject release is required.

- Costs for regulatory-required activities must total at least $5,000 for each facility, or $250 for
each leaking heating oil storage tank less than 1,100 gallons.

- If the claimant chooses to hire an agent to provide oversight of assessment and remediation
activities, which is strongly recommended by NDEP, the agent must have a Nevada CEM
certification. Costs associated with change of CEMs during the course of the project will not
be recommended for reimbursement.

NDEP encourages the electronic submittal of Fund Coverage Applications (e.g., scanned documents
submitted as an e-mail attachment). Please note, however, that applications must include
reproductions of original hand-written signatures.

2.2 NTEP & Change Order Filing Procedures

Once Fund coverage has been granted, the claimant, with the assistance of his/her CEM, must submit a
NTEP to NDEP for review by the regulatory case officer and/or Fund staff. The NTEP is to list the tasks
required by the regulatory agency and include the level of effort deemed necessary by the CEM.

NTEPs should be submitted to NDEP and receive NDEP concurrence before the associated regulatory
case officer-approved work has begun. However, the claimant should not delay implementation of work
required by the regulatory agency. Therefore, timely development and submittal of NTEPs is the
responsibility of the claimant/CEM. NDEP has 30 days to review and concur with a NTEP; however, if a
CEM requires an expedited review, he/she must be in close communication with the regulatory case
officer to facilitate a quicker review.
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Corrective actions often times are initiated prior to a facility receiving Fund Coverage. In these cases, an
NTEP that captures costs incurred prior to Fund Coverage will be accepted by NDEP for review.

For facilities with Fund Coverage established, NTEPs must be submitted and receive NDEP concurrence
prior to implementing the associated activities. If the regulatory case officer does not approve the CEM’s
justification for submitting a late NTEP, NDEP will NOT recommend reimbursement for the invoiced
costs associated with those activities. This recommendation may be appealed to the Board. .

Each NTEP must be assigned a tracking number by the CEM which will be referenced on associated
reimbursement claims. The tracking “number” can be a name, internal project tracking code, the date
which the NTEP was prepared or anything that is easy and convenient for the CEM to track.

Each NTEP shall include all proposed CEM costs necessary to complete each proposed task, including all
professional staff time, support staff time, management of outside contractors, overhead for all applicable
outside services (contractors, laboratory analyses, purchased materials and equipment, etc.), in-house
equipment and materials usage (field instruments, bailers, etc.), staff travel expenses, and any other
expenses to be incurred by the CEM. Each NTEP must be itemized to clearly identify individual CEM
staff hours, total project hours, and provide justification for the total NTEP cost.

NTEPs must be submitted on the forms (or appropriate reproductions) supplied in Appendix D. NTEPs
not prepared on the forms (or appropriately formatted pursuant to the forms) will be returned to the
claimant prior to review. If an NTEP task does not fit within a Cost Guideline Task, complete, written
justification for proposed costs must be provided. Please refer to Section 1.7, “Use of Cost Guideline
Task Tables.

NTEPs and Change Orders are submitted to appropriate NDEP regulatory case officers. If the project is
being managed by WCHD personnel, NTEPs and Change Orders are submitted to Fund staff in the NDEP
Carson City office. All WCHD NTEPs and Change Orders must be accompanied with written
correspondence that provides regulatory authorization to perform the activities summarized on the NTEP.

Each NTEP must be signed by the claimant on the NTEP Cover Sheet. The following jurat must appear
above the claimant's signature:

- "I have reviewed and understand the proposed costs summarized in this proposal. | understand
that 1 am responsible for any proposed costs not recommended for reimbursement by the State of
Nevada Petroleum Fund staff, and which | have agreed with the CEM are appropriate to incur,
and/or have directed to incur such costs on the subject project.”

NTEPs submitted without the claimant's signature and the above jurat will not be processed.

NDEP will notify the claimant and CEM of its concurrence to the NTEP in writing.

Change Orders to an NTEP will be reviewed on a case-by-case basis. A Change Order must be prepared
on an NTEP form and clearly identify the applicable NTEP. Change Orders must include descriptions of
and justification for the additional activities. If concurred with by NDEP, the Change Order amount will
be added to the applicable NTEP.

NDEP concurrence to an NTEP prepared pursuant to the guidelines does not guarantee reimbursement in

full. Pursuant to NRS 590.830(1), all final reimbursement decisions are pending subsequent authorization
from the Board.
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NDEP encourages the electronic submittal of Change Orders and NTEPs (e.g., scanned documents
submitted as an e-mail attachment). Please note, however, that these submittals must include
reproductions of original hand-written signatures.

2.3 Reimbursement Claim Filing Procedures

2.3.1 Reimbursement Claim Formatting

The CEM commonly prepares reimbursement claims for the claimant. Claim submittal forms are
available on the NDEP website, at http://ndep.nv.gov/bca/fundhome.htm.

Each claim submittal must include the following:

- Reimbursement Request Submittal Checklist.

- Invoice Itemization sheets.

- Equipment Status Form (if required).

- Price Quote List (utilized for bid submittal) if necessary, including copies of associated written
and signed bids. Ensure submitted bids are uniform.

- CEM, contractor, and owner Certification Forms

- Invoice Breakdown sheet(s) if a single non-CEM invoice is to be appropriated to multiple
projects.

- Copies of applicable NTEP and Change Order concurrence letters.

- Copies of all original invoices or receipts requested for reimbursement.

- CEM in-house equipment and material usage logs.

- CEM vehicle mileage logs.

Additionally:

- Non-CEM invoices and/or receipts must state the date the work was performed.

- All invoices and/or receipts must verify that the claimant was billed. For vendor invoices that are
billed to the claimant through a CEM invoice, the vendor invoices must be clearly identified on
the CEM invoice.

- Soil and groundwater analyses must be performed by a laboratory certified by NDEP for each
specific analysis requested for reimbursement. NDEP’s Laboratory Certification program may be
contacted at (775) 687-9507 or http://ndep.nv.gov/bsdw/labservice.htm.

2.3.2 Invoice Itemization Sheets

There are two Invoice Itemization sheets: one to detail CEM costs, and one for non-CEM costs. CEM
and non-CEM costs must be listed on appropriate Invoice Itemization sheets, even if these costs are
combined on the actual billing invoice. CEM Cost Invoice Itemization sheets must reference the
respective NTEP using the CEM-assigned tracking number detailed in Section 2.2. An Invoice
Itemization sheet packet must refer to one NTEP only. Invoice Itemization sheets should be provided
using a font of at least “11”, and not smaller. Claimant and CEM signatures should be on the same page
in which the total amount requested is identified.

2.3.3 Bids
Laboratory analytical costs are exempt from the bid requirement.

A minimum of three valid, written, signed bids must be evaluated by the CEM for any non-CEM services
or equipment purchases that exceed $6,000.00 (NAC 590.760(4(e)). Bids should be attached to the
associated invoice.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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Bids over $25,000.00 will be reviewed by NDEP prior to work being conducted. To ensure no
unreasonable delays in corrective action activities. NDEP will review the bid package in 10 business days
of receipt. If NDEP does not make an objection to the bid packet by the tenth business day, work may
proceed. When possible, NDEP will notify the submitter of the bid- packet earlier than the 10 business
day review period. Bids below $25,000.00 will not be reviewed by NDEP prior to work being conducted
unless requested by the CEM or claimant.

For all bids, regardless of the monetary value, each of the contractor’s bids must be submitted with a
“Contractor Certification Form” which has certifications relating to the integrity of the submitted bid. For
all bids, the CEM submitting the bid package to NDEP will provide the Contractors’ bids and
Certification forms along with a separate CEM Bid Summary & Certification Form. This form includes a
table which must be filled out consistent with the table provided to the bidders to ensure consistency in
bid reviews. The table is to ensure all bids can be evaluated and compared using the same criteria. The
form also has certification statements which both the CEM and owner/operator must sign. Upon request,
actual costs will be provided to NDEP.

A valid bid is one in which the vendor provides a price quote for the services solicited and acknowledges
that they are appropriately licensed and can perform the task and/or supply the materials in the time frame
requested.

Copies of bids must be submitted with associated reimbursement claims and summarized on the Price
Quote List. In many cases it may be necessary to request bids from more than three vendors in
order to receive three valid bids. Notification from a vendor that they cannot or do not wish to
provide a bid does not constitute receipt of a valid bid.

For bid packets that have less than three bids or where the lowest bid is NOT selected, a written bid
waiver from the regulatory case officer must be included in the bid packet for NDEP to recommend
reimbursement from the Fund. Valid reasons not to obtain three bids include, but are not limited to:

- Not able to obtain three bids prior to regulatory case officer deadline to perform the work.

- There are less than three vendors who can provide the service or product due to the specialized
nature of the deliverable.

- At the time of this revision, only two facilities certified and licensed to receive and remediate
petroleum hydrocarbon contaminated soil are located in northern Nevada, and only two are
located in southern Nevada. In this case, depending on where the project is located, the CEM
may only need to obtain two bids.

- If a vendor is providing a service or product that is proprietary to its company, bids are not
necessary.

- Bids should be site specific and include the address of the facility where the work will be
conducted.

In all cases, justification for obtaining less than three bids, or acceptance of any bid other than the lowest,
must be concurred with by the regulatory case officer. A copy of the written justification must be
provided with each applicable reimbursement claim.

For all cases in which the associated invoice is greater than the accepted bid, justification will need to be

provided. For significant changes in the scope of work (e.g., additional monitoring wells), written
approval from the case officer will be required.
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Justifiable reasons for bid exceedance include, but are not limited to:

- Additional boring footage advanced during well installation.
- Additional 55-gallon drums necessary for drilling activities.
- Freight costs for remediation equipment not provided with bid.

Please note, a single invoice of greater than $6,000.00 should not be split into multiple invoices totaling
less than $6,000.00 each to avoid the bidding process requirements. Further, the requirements of the
bidding process cannot be circumvented by requesting an amount of $6,000.00 or less, when the invoice
is greater than $6,000.00.

For activities in which the same service is provided or item is purchased multiple times throughout the
year (e.g., carbon change-out), bids should be obtained at a minimum on an annual basis and be site
specific, with the jobsite address specified on the bids.

NDEP understands that bids may be obtained by the CEM electronically. All bids must be signed
by the individual who prepared it and must be a reproduction of an original hand-written
signature.

2.3.4 Reimbursement Claim Submittal Deadlines and Processing

The claimant submits the reimbursement claim to the Carson City NDEP office, Petroleum Fund
Program. Incomplete or inappropriately prepared claim packages will not be processed.

An initial claim for a non-regulated heating oil storage tank less than 1,100-gallons may be submitted if
reimbursable costs exceed $250 per leaking storage tank system. An initial claim for all other types of
petroleum storage tank systems may be submitted if reimbursable costs exceed $5,000 per facility. The
initial claim for the project must be received by NDEP no later than 12 months following release
discovery, and the final claim must be received no later than 12 months following the issuance date of a
“No Further Action” letter from the regulatory case officer (NAC 590.780(1)). NDEP may be able to
waive these deadlines if good cause for late submittals is provided.

During reimbursement claim review, NDEP will recommend reimbursement for all CEM invoices that are
directly associated with the total NTEP and do not exceed more than five percent or $3,000 (whichever is
less) of the total concurred amount. NDEP may, however, deny requested CEM costs at the time of
reimbursement claim review if conflicts between the NTEP and the claim arise (e.g. NTEP approved for
remediation system operations and monitoring that was not performed because the system was inoperable,
etc.). Any discrepancy between NDEP's concurred amount and the amount requested may be justified to
NDEP in writing. Further justification may be submitted to the Board should resolution to any
discrepancy not be achieved with NDEP.

Following reimbursement claim review, NDEP will notify the claimant and CEM in writing of the
proposed reimbursement recommendation. NDEP’s reimbursement recommendations are presented to
the Board at quarterly meetings. NDEP establishes reimbursement claim submittal deadlines for each
scheduled Board meeting. Please refer to the Fund website at http://ndep.nv.gov/bca/fundhome.htm for
the claim submittal deadlines for the next scheduled Board meeting.

NDEP concurrence to an NTEP prepared pursuant to the guidelines does not guarantee reimbursement in
full. Pursuant to NRS 590.830(1), all final reimbursement decisions are pending subsequent authorization
from the Board.
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The claimant or CEM may contact NDEP regarding any questions or discrepancies regarding the
proposed reimbursement recommendation. If discrepancies cannot be remedied with NDEP, the claimant
may appeal NDEP's decision at any scheduled Board meeting.

NDEP encourages the electronic submittal of reimbursement claims (e.g., scanned documents
submitted as an e-mail attachment). Please note, however, that these submittals must include
reproductions of original hand-written signatures.

2.3.5 Appeals

Denied coverage applications, claims, and individual invoices may be appealed to NDEP, and to the
Board, if necessary. If monies requested in a claim are not recommended for payment, and the CEM or
claimant believes they are reimbursable, the denied amount should first be appealed to NDEP (Fund
staff). Appeals should be provided in a written format (email or letter). Denied invoices should not be
included on subsequent invoice itemization sheets. The following information should be included:

Copies of all denied invoices.

The total amount being appealed.

The amount of each invoice being appealed.

Justification why the denied reimbursement should be recommended for payment.
Supporting documentation as needed (e.g., bid waiver, mileage sheets, etc.).

akrwdE

If, after an appeal is reviewed by Fund staff and the amount appealed remains denied, the denied amount
may be appealed to the Board.

2.4 Maintaining Records

Pursuant to NAC 459.9729.1(i), a CEM shall maintain a written record of each project requiring
certification for 3 years after the project is completed. The Division may inspect those records during
normal business hours.

Types of records that shall be maintained include but are not limited to:

- Field notes, both written and electronic

- UST Compliance documentation

- LUST Compliance documentation

- Invoices

- Claims

- NTEPs

- Bids Packages

- Timesheets

- Bank Statements

- All Records associated with Fund Reimbursement/Payment
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SECTION 3

Typical Position Descriptions/Responsibilities

The following CEM personnel staff titles and responsibilities are presented as general guidelines. NDEP
does not dictate how a CEM utilizes staff or what scholastic backgrounds are necessary. Please note,
however, that appropriate staff-levels and corresponding hourly rates should be utilized for corresponding
tasks. For example, using Principal or Project Manager-level personnel for activities that can be
performed by Technician or Staff-level personnel may quickly result in cost overruns and reimbursement
denials. NDEP encourages CEMs to charge out personnel at appropriate hourly rates based on activities

performed, regardless of staff title.

Title

General Responsibilities

Suggested General
Qualifications

Administrative
Assistant or

Assists in report formatting, invoicing, Fund
submittals and project related office services.

NA

Secretary

Drafter Prepares project graphics with or without computer- | e Relevant experience in
aided graphic packages including: site plans, cross CADD or technical drawing
sections, contour maps, and engineering design
drawings.

Technician Assists with well installation, performs sampling of | e High School Diploma

monitoring wells, collects samples as stipulated by
remedial permits, remediation system installation,
operates and maintains remedial equipment in
accordance with O&M manual.

o Minimum of one year
relevant training

e Health & safety training
such as 40 Hour OSHA, 29
CFR Part 1910.120

Staff Geologist
or Staff Engineer

Collects and compiles field data. Logs soil borings
and/or excavation activities. Summarizes findings
in reports and/or on maps. May prepare preliminary
data analyses and proposed course of action.
Coordinates routine project tasks and supervises
subcontractor activities. May also prepare Fund
submittal packages. May prepare preliminary
construction drawings and specifications for
remediation systems.

e BS in Engineering or
Geoscience discipline with a
minimum of two years of
applicable experience, or
MS in Engineering or
Geoscience discipline with a
minimum of one year of
applicable experience.

o Health & safety training
such as 40 Hour OSHA
1910

Senior Geologist
or Senior
Engineer

Directs or conducts collection and analyses of data.
Responsible for selected subcontractor's
performance. Coordinates completion of individual
field or office tasks within a project. Prepares
remedial option analyses and preliminary selection
and design. Coordinates and/or prepares project
reports. Provides recommendations for remediation
system design & enhancement based on data
analyses.

e BS in Engineering or
Geoscience discipline with a
minimum of three years of
applicable experience, or
MS in Engineering or
Geoscience with a minimum
of two years of applicable
experience.

o Health & safety training
such as 40 Hour OSHA
1910
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Title

General Responsibilities

Suggested General
Qualifications

Project Manager

Manages assessment/remediation projects involving
data collection, and analyses, and the formulation of
conclusions and recommendations. Directly
responsible for client relations, project budget and
schedule and subcontractors on individual projects.
Ensures project/client goals are met. Independently
evaluates data and selects course of action. May
communicate with regulatory agencies on client’s
behalf.

Professional registration
(e.g. CEM, PE)

BS in Engineering or
Geoscience discipline with
a minimum of five years of
applicable experience, or
MS in Engineering or
Geoscience discipline with
a minimum of three years
of experience.

Senior Manager
or Principal

Overall responsibility for all technical, regulatory
and budgetary aspects of projects. Assigns project
managers to individual projects. May directly
manage special projects of major scope. On
individual routine project basis oversees that
appropriate technical and regulatory approaches are
being followed by staff and client/project goals are
met.

Professional registration
(e.g. CEM, PE)

BS in Engineering or
Geoscience discipline with
a minimum of ten years of
applicable experience, or
MS in Engineering or
Geoscience discipline with
a minimum of six years of
applicable experience.
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SECTION 4: CEM COST GUIDELINE TASK TABLES

A. SITE CHARACTERIZATION

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.1l: ASSESSMENT OF SITE CONDITIONS
PURSUANT TO RELEASE DISCOVERY
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Scope of Work: This task consists of all personnel time to assess initial site conditions at the
release site and to respond to the regulatory agency’s request for information pursuant to
applicable regulations. Information unknown at the time of the release (volume of contaminated
soil, subsurface lithology, etc.) will be submitted in a subsequent Site Characterization Report.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review 1
Project Manager/ . . . I
Senior Engineer/ Regulatory liaison, mfor_matlon compilation & 10
. : submittal
Senior Geologist
Staff Engineer/Staff Geologist Information compilation & submittal 10
Administration/Clerical Administrative support 2
TOTAL HOURS FOR TASK 23

Activities included in total hours for above task:

e Administrative support

e Regulatory agency liaison
e Travel time to agency office(s) for document review, if located within metropolitan

area of consultant

e Revision to submittal if determined to be deficient by regulatory case officer

Potential activities or items that should be added to above table, as necessary:

e Travel time if appropriate agency office is located outside metropolitan area of
consultant: refer to Appendix B for discussion regarding reimbursable travel
e Revision of submittal if requested by regulatory agencies, including conditions
unknown to CEM, or conditions requiring consideration as requested by the agency

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time

than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK A.2: WORK PLAN PREPARATION
SITE CHARACTERIZATION (SMALL)

Scope of Work: This task consists of all personnel time to produce a Work Plan to perform a
small-scale site characterization.  Proposed activities may include installation of one
groundwater monitoring well to evaluate whether groundwater has been impacted, soil and
groundwater assessment associated with a release from a single heating oil or waste oil storage
tank system, etc.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Senior review 1

Project Manager/ Senior Regulatory liaison, project management, Work

I_Engineer/ . Plan preparation 6

Senior Geologist
Staff Engineer/Staff Geologist Work Plan preparation 4
Drafter Drafting 2
Administration/Clerical Administrative support 1
TOTAL HOURS FOR TASK 14

Activities included in total hours for above task:

Site reconnaissance visit

Work Plan preparation/senior review

Drafting

Administrative support

Regulatory agency liaison

Travel time if site is located within metropolitan area of consultant

Revision to submittal if determined to be deficient by regulatory case officer

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

¢ Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK A.3: WORK PLAN PREPARATION
SITE CHARACTERIZATION (LARGE)

Scope of Work: This task consists of all personnel time to produce a Work Plan to perform a
site characterization to delineate the extent of petroleum contamination at a site where both soil
and groundwater contaminant levels exceed regulatory action levels. This type of site
characterization consists of soil assessment (soil boring advancement, push-drive technology,
etc.) and groundwater assessment (installation of groundwater monitoring wells, etc.).

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Senior review 1

Project Manager/ Project management, regulatory liaison, Work

Senior Enginegr/ Senior Plan preparation 16
Geologist

Staff Engineer/Staff Geologist Prepare Work Plan 5

Administration/Clerical Word processing/administrative support 2

Drafter Drafting support 4

TOTAL HOURS FOR TASK 28

Activities included in total hours for above task:

Review of previous environmental work performed

Performing site reconnaissance visit(s) if necessary

Work Plan preparation/senior review

Drafting

Administrative support

Regulatory liaison

Revision to submittal if determined to be deficient by regulatory case officer

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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LIMITED CORRECTIVE ACTION ACTIVITIES
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Scope of Work: This task consists of all personnel time to produce a Work Plan to perform
limited corrective action activities such as extended pilot testing or excavation and disposal of

contaminated soils.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review 1
Project Mar)ager/ Senior Regulatory liaison, project management, Work
Engineer/ Plan preparation 6
Senior Geologist prep
Staff Engineer/Staff Geologist Work Plan preparation 4
Drafter Drafting 2
Administration/Clerical Administrative support 1
TOTAL HOURS FOR TASK 14

Activities included in total hours for above task:

Site reconnaissance visit

Work Plan preparation/senior review

Drafting

Administrative support

Regulatory agency liaison

Travel time if site is located within metropolitan area of consultant

Potential activities or items that should be added to above table, as necessary:

Revision to submittal if determined to be deficient by case regulatory officer

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B

for discussion regarding reimbursable travel

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup (must be proposed

in the NTEP)

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time

than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose

additional time to perform this Task, justification must be provided.
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TASK A.5: HEALTH AND SAFETY PLAN PREPARATION

Scope of Work: This task consists of all personnel time necessary to produce the initial site-
specific Health and Safety Plan for a site.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior Project management, senior review 1
Engineer/ Senior Geologist ) g ’
Staff Engineer/Staff Geologist Prepare Health and Safety Plan 5
Administration/Clerical Word processing, administrative support 1
TOTAL HOURS FOR TASK 7

Activities included in total hours for above task:

e Preparation and review of a site-specific Health and Safety Plan

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK A.6: HEALTH AND SAFETY PLAN UPDATE

Scope of Work: This task consists of all personnel time necessary to update a site-specific
Health and Safety Plan. Updating may be necessary on an annual basis or when site activities
are modified.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior Project management, senior review 0.5
Engineer/ Senior Geologist ) g ’ '
Staff Engineer/Staff Geologist Update Health and Safety Plan 2
Administration/Clerical Word processing, administrative support 0.5
TOTAL HOURS FOR TASK 3

Activities included in total hours for above task:

e Update site-specific Health and Safety Plan

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK A.7: UTILITY CLEARANCE COORDINATION

Scope of Work: This task consists of all personnel time necessary to coordinate the clearance of
public and/or private utilities prior to soil boring advancement, well installation, trenching
activities, etc.

SKILL LEVEL ACTIVITIES TOTAL HRS

Project Manager/ Senior
Engineer/ Senior Geologist

Project management 1

Demarcate areas for clearance, coordinate
utility clearances

TOTAL HOURS FOR TASK 5

Staff Engineer/Staff Geologist 4

Activities included in total hours for above task:

e Site reconnaissance visit to demarcate area for public and/or private utility clearances
e Travel time if site located within metropolitan area of consultant

Potential activities or items that should be added to above table, as necessary:

e Additional site visits if required by utility company

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Vehicle mileage, CEM in-house supplies, per diem & markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK A.8: SUBSURFACE SOIL INVESTIGATION
SOIL BORING ADVANCEMENT

Scope of Work: This task consists of all personnel time and costs to perform a subsurface
investigation to determine the extent of soil contamination utilizing soil boring advancement and
sampling. This task assumes that the soil borings will not be converted to groundwater
monitoring or remediation wells. Please refer to task A.9 for well construction activities.
This task is arranged into two sub-tasks. Project management/set-up activities are tabulated and
summarized on an hourly basis. Field activities are summarized on a unit cost basis dependent
upon type of drilling technology utilized, drilling conditions, and total feet of boring advanced.
It is assumed that field activities will be performed by one CEM staff person. Reimbursement
for utilization of more than one CEM staff person during field activities will be dependent upon
request/authorization from the regulatory case officer.

TOTAL HRS: TOTAL HRS:
FIRST OR SUBSEQUENT

SKILL LEVEL ACTIVITIES ONLY DAY DAYS(S) OF
OF FIELD FIELD

ACTIVITIES ACTIVITIES

Project Manager/ Senior
Engineer/ Project management 2 0.5
Senior Geologist

Solicit bids (if necessary),
Staff Engineer/ coordinate & prepare for field

Staff Geologist activities, coordinate waste 8 2
disposal
TOTAL HOURS 10 2.5

Costs for CEM drilling oversight and sampling activities will be based on a unit cost
dependent upon drilling technique utilized, drilling conditions and total feet drilled, as
follows:

Hollow Stem Auger Techniques:

e Easy drilling conditions (minimal amount of cobbles, no caliche, etc.) = $6/foot

e Typical drilling conditions (pebbles, cobbles, some caliche, etc.) = $8/foot

o Difficult drilling conditions (considerable amount of cobbles, thick caliche layers, etc.) =
$10/foot

Rotary Techniques:

e Drilling conditions not conducive to hollow stem auger techniques = $8/foot.
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Odex (driven casing) or Sonic techniques:

e Extremely difficult drilling conditions such as inordinate amounts of cobbles, boulders,
etc. = $10/foot

A CEM labor charge of up to one-half hour for drill rig set-up time between borings, and up to
one-half hour for every soil sample recovered from each borehole will be recommended for
reimbursement (at the appropriate skill level rate). Please note that costs associated with drill
rig repairs and/or weather delays are not reimbursable.

Activities included in total hours for above task:

Solicit bids for contractor services if it is anticipated costs will meet or exceed $6,000.00
Coordinate and oversee advancement of soil borings

Collection of soil samples for analyses

Borehole logging

Borehole abandonment

Time to deliver samples to laboratory or prepare shipping package

Project management

Regulatory liaison

Travel time if site is located within metropolitan area of consultant

Coordinate disposal of soil cuttings

CEM coordination of traffic control vendor, if necessary (traffic plans, barricade
placement and rental, etc.)

Potential activities or items that should be added to above table, as necessary:

e CEM in-house field equipment fees

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

ASsumes:

e One CEM staff person on site during field activities
e Borings will not be converted to groundwater monitoring or remediation wells. Refer to
Task A.9 for well construction activities.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.9: GROUNDWATER MONITORING OR REMEDIATION WELL
CONSTRUCTION

Scope of Work: This task consists of all personnel time to coordinate and supervise the
construction of groundwater monitoring or remediation wells, including the recovery of soil
samples from the boreholes, logging of the boreholes and coordinating waste disposal. This task
is arranged into two sub-tasks. Project management/set-up activities are tabulated and
summarized on an hourly basis. Field activities are summarized on a unit cost basis dependent
upon type of drilling technology utilized, drilling conditions, and total feet of boring advanced to
facilitate well construction/installation. It is assumed that field activities will be performed by
one CEM staff person. Reimbursement for utilization of more than one CEM staff person during
field activities will be dependent upon request/authorization from the regulatory case officer.

TOTAL HRS: TOTAL HRS:
FIRST OR SUBSEQUENT

SKILL LEVEL ACTIVITIES ONLY DAY DAY (S) OF
OF FIELD FIELD

ACTIVITIES ACTIVITIES

Project Manager/ Senior

Engineer/ Senior Geologist Project management 2 05

Solicit bids (if necessary),
coordinate completion and
submittal of Notice of Intent
Card(s) and Affidavit of Intent 9 2
to Abandon form(s), coordinate
and prepare for field activities,
coordinate waste disposal

TOTAL HOURS 11 2.5

Staff Engineer/
Staff Geologist

Costs for CEM drilling/well installation oversight and borehole sampling activities will be
based on a unit cost dependent upon drilling technique utilized and total feet drilled, as
follows:

Hollow Stem Auger Techniques:

e Easy drilling conditions (minimal amount of cobbles, no caliche, etc.) = $10/foot
e Typical drilling conditions (pebbles, cobbles, some caliche, etc.) = $14/foot
¢ Difficult drilling conditions (considerable amount of cobbles, thick caliche layers, etc.) =
$18/foot
Rotary Techniques:

e Drilling conditions not conducive to hollow stem auger techniques = $14/foot.

Odex (driven casing) or Sonic techniques:

e Used for extremely difficult drilling conditions such as inordinate amounts of cobbles,
boulders, etc., or pursuant to the request/authorization of the case officer = $18/foot.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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Additionally, a CEM labor charge of up to one-half hour for drill rig set-up time between
borings, and up to one-half hour for every soil sample recovered from each borehole will be
recommended for reimbursement (at the appropriate skill level rate). Please note that costs
associated with drill rig repairs and/or weather delays are not reimbursable.

Activities included in total hours for above task:

e Solicit and evaluate bids if it is anticipated costs will meet or exceed $6,000.00

e Coordinate the preparation and submittal of Notice of Intent card(s) to the Division of
Water Resources.

e Coordinate the preparation and submittal of Affidavit of Intent to Abandon Monitoring

Well form(s) to the Division of Water Resources.

Oversee advancement of soil boring(s) to be converted to well(s)

Collect soil samples from borehole(s)

Borehole logging

Coordinate/oversee construction of well(s) - including wellheads

CEM equipment calibration and decontamination

Time to deliver samples to laboratory or prepare for shipping

Project management

Regulatory liaison

Travel time if site is located within metropolitan area of consultant

Coordinate disposal of soil cuttings

Coordination of well survey(s)

CEM coordination of traffic control vendor, if necessary (traffic plans, barricade

placement and rental, etc.)

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

ASsumes:

e One CEM staff person on site during field activities

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.10: GROUNDWATER MONITORING OR REMEDIATION WELL
DEVELOPMENT

Scope of Work: This task consists of all personnel time to develop groundwater monitoring or
remediation wells. This assumes that well development will be performed by the CEM as
opposed to the driller or other non-CEM contractors.

TOTAL HRS: TOEX&E ReE
SKILL LEVEL ACTIVITIES FIRST OR
ONLY WELL SUBSEQUENT
WELL
Technician/ Prepare equipment, develop
Staff Engineer/ well(s), coordinate waste 3 2
Staff Geologist disposal

Activities included in total hours for above task:

e Develop well(s)

e Coordinate disposal of development water

e Consultant coordination of traffic control plan and placement of traffic barriers (if
necessary)

e Travel time if site is located within metropolitan area of consultant

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.11: SUBSURFACE INVESTIGATION
PUSH-DRIVE TECHNOLOGY

Scope of Work: This task consists of all personnel time and costs to perform a subsurface
investigation to determine the extent of soil and/or groundwater contamination, utilizing push-
drive (Geoprobe™, HydroPunch™, etc.) technology. This task is arranged into two sub-tasks.
Project management/set-up activities are tabulated and summarized on an hourly basis. Field
activities are summarized on a unit cost basis dependent upon total feet of push-boring
advancement. Costs for unsuccessful boring advancement due to probe refusal may be claimed
if the investigation is successful. A successful investigation is one that results in meeting all the
goals required by the regulatory case officer for this activity. It is assumed that field activities
will be performed by one CEM staff person. Reimbursement for utilization of more than one
CEM staff person during field activities will be dependent upon request/authorization from the
regulatory case officer. The Fund recognizes that push/drive technology may not be appropriate
for certain subsurface conditions. The CEM must make recommendations of appropriate
technologies based upon known site conditions. Costs associated with an unsuccessful
push/drive investigation will not be recommended for reimbursement.

TOTAL HRS: TOTAL HRS:
FIRST OR SUBSEQUENT

SKILL LEVEL ACTIVITIES ONLY DAY DAYS(S) OF
OF FIELD FIELD
ACTIVITIES ACTIVITIES

Project Manager/ Senior

Engineer/ Senior Geologist Project management 2 05

Solicit bids (if necessary),

Staff Engineer/ coordinate & prepare for field 5 9
Staff Geologist activities, coordinate waste

disposal

TOTAL HOURS 8 2.5

Costs for CEM push-drive-boring advancement oversight and sampling activities will be
based on a unit cost of $6/foot. Additionally, a CEM labor charge of up to one-half hour for
each soil or groundwater sample recovered, and for each set-up between push-drive location may
be proposed (at the appropriate skill level rate).

Activities included in total hours for above task:

e Solicit bids for contractor services if it is anticipated that costs will meet or exceed
$6,000.00

Coordinate/oversee push-boring advancement

Time to deliver samples to laboratory or prepare shipping package

Project management

Regulatory liaison

Travel time if site is located within metropolitan area of consultant

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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e Consultant coordination of traffic control plan and placement of traffic barriers (if
necessary)

Potential activities or items that should be added to above table, as necessary:

e CEM field time including collection of soil and/or and groundwater samples for analyses
and push-drive rig set-up time between probes

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

e Coordinate disposal of soil cuttings and groundwater

Assumes:

e One CEM staff person on site during field activities

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.12: SUBSURFACE INVESTIGATION

TEST PITS

Page 31

Scope of Work: This task consists of all personnel time and costs to perform a subsurface
investigation to determine the extent of soil contamination utilizing test pit advancement. It is
assumed that field activities will be performed by one CEM staff person. Reimbursement for
utilization of more than one CEM staff person during field activities will be dependent upon
request/authorization from the regulatory case officer.

TOTAL HRS: TOTAL HRS:
FIRST OR SUBSEQUENT
SKILL LEVEL ACTIVITIES ONLY DAY DAY (S) OF
OF FIELD FIELD
ACTIVITIES ACTIVITIES
Project Manager/ Senior .
Engineer/ Senior Geologist Project management 1 0.5
Solicit bids (if necessary),
Staff Engineer/ coordinate and prepare for field 6 _
Staff Geologist activities, coordinate waste
disposal
TOTAL HOURS 7 0.5

Technician or Staff
Geologist

Prepare field equipment,
recover samples from pit(s),
decontaminate equipment,
deliver/ship samples for
analyses

2 hours for each test pit

Activities included in total hours for above task:

necessary)

Potential activities or items that should be added to above table, as necessary:

Solicit bids for contractor services if it is anticipated costs will meet or exceed $6,000.00
Coordinate/oversee advancement and backfilling of test pits
Collection of soil samples for analyses
Time to deliver samples to laboratory or prepare shipping package
Project management

Travel time if site is located within metropolitan area of consultant
Coordinate disposal of contaminated soils
Consultant coordination of traffic control plan and placement of traffic barriers (if

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel
¢ Investigation/delineation of contamination in groundwater

¢ Vehicle mileage, CEM in-house supplies, per diem & vendor markup

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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Assumes:

e One CEM staff person on site during field activities

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.13: SITE CHARACTERIZATION REPORT PREPARATION
SMALL-SCALE INVESTIGATION

Scope of Work: This task consists of all personnel time to produce a site characterization report
for a soil-only site investigation or where less than five groundwater monitoring wells were
installed.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Final review 1
Senior Engineer/
Senior Geologist/ Project

Data evaluation, report preparation, senior 6
review, regulatory liaison

Manager
Staff Engineer/Staff Geologist Data evaluation, report preparation 12
Administration/Clerical Word processing, administrative support
Drafter Drafting

TOTAL HOURS FOR TASK 27

Activities included in total hours for above task:

Data evaluation

Recommendations for additional site characterization activities

Preliminary recommendations for remediation of soil

Drafting (site plan, soil boring logs, contaminant plume maps, etc.)
Administrative support

Coordination/liaison with regulatory agencies

Senior review

Revision to submittal if determined to be deficient by regulatory case officer

Potential activities or items that should be added to above table, as necessary:

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.14: SITE CHARACTERIZATION REPORT PREPARATION
LARGE-SCALE INVESTIGATION

Scope of Work: This task consists of all personnel time to produce a site characterization report
for a site where five or more groundwater monitoring wells were installed.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Final review 2
Project Manager/ Senior Report preparation, senior review, regulator
Engineer/ port prep ’I' . Y y 10
) . jaison
Senior Geologist
Staff Engineer/Staff Geologist Data evaluation, report preparation 16
Administration/Clerical Word processing, administrative support 3
Drafter Drafting 8
TOTAL HOURS FOR TASK 39

Activities included in total hours for above task:

Data evaluation

Recommendations for additional site characterization activities

Preliminary recommendations for remediation of soil and groundwater
Drafting of all necessary figures

Administrative support

Coordination/liaison with regulatory agencies

Senior review

Revision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

e Preparation of additional figures such as detailed cross sections if requested by regulatory
case officer

¢ Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.15: FATE AND TRANSPORT MODELING*
TYPICAL SITE

Scope of Work: This task consists of all personnel time to produce a Fate and Transport Model
(BioScreen or similar) or calculation that can be used by risk assessors and others to estimate the
movement and chemical alteration of contaminants as they move through environmental media
(e.g., vadose zone soils, aquifer/aquitard materials, and groundwater). The submittal will include
a summary and interpretation of all data and visual outputs. The submittal is to include a
description of where the contaminants of potential concern (COPCSs) attenuate to action levels or
remediation standards relative to identified receptors or other points of demonstration. Also
included is a description of the selection and source of input values (e.g. site specific or default
values), how developed, and cite literature sources. Publicly available models or calculations are
to be used and referenced (or the model/calculation used provided to the NDEP) to allow
reproducibility of results by NDEP Staff.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Final review 1
Project Manager/ Senior

Model development, data evaluation, report

Engineer/ ) . ) 5

Senior Geologist preparation, senior review
Staff Engineer/Staff Geologist Data evaluation, model and report preparation 15
Administration/Clerical Word processing, administrative support 2
Drafting Drafting 2
TOTAL HOURS FOR TASK 25

*  Close communication with the regulatory case officer is necessary to ensure this deliverable accurately meets
project needs

Activities included in total hours for above task:

e Database research

e Review of historic, site-specific data to be used in the model/calculations

e Regulatory agency liaison

e Calibration of model with acceptable methods and practices

e Evaluation of model using model predicted values versus field data (e.g. modeled
concentrations vs. field measurements, modeled plume size vs. discovered extents)

e Discussion of discrepancies and outliers when model is compared to field conditions

e Identification of direct exposure scenarios

e Senior review

e Report production with all model/calculation inputs, outputs, assumptions, visual

interpretations, and references. Adequate citation is necessary to allow reproducibility of
the results by NDEP Staff.
e Revision to submittal if determined to be deficient by case regulatory officer

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

The CEM must propose the level of effort that will accomplish this Task. [f this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.16: SENSITIVE RECEPTOR SURVEY

Scope of Work: This task consists of all personnel time to conduct a survey to determine the
existence of sensitive receptors within a given radius from a site with groundwater
contamination. Sensitive Receptor Surveys are required to establish a groundwater action level
for MTBE remediation, and may also be requested by the regulatory case officer for a variety of
other reasons including establishment of the receptor location and distance from the edge of the
contaminant plume. Levels of effort for performing database searches, doing research at the
office of the Nevada Division of Water Resources and producing a Sensitive Receptor Survey
Report are summarized in the below table. Expected CEM hours for actual field identification of
sensitive receptors (if necessary) should also be proposed. An explanation regarding the
proposed level of effort for field identification must be provided.

SKILL LEVEL ACTIVITIES TOTAL HOURS

Project Manager Project Management, Senior Review 2

Conduct database searches, perform research at

Staff Engineer/ Staff State Division of Water Resources Office, prepare 8

Geologist Sensitive Receptor Report

Drafter Prepare scaled map _p!roviding location of site and 5
sensitive receptors
Clerical Report preparation support 1
TOTAL HOURS FOR RESEARCH AND REPORT 13
PREPARATION
Technician/ -
Staff Engineer/ Field identification of sensitive receptors Proposed Anticipated

Hours

Staff Geologist

Total Proposed

TOTAL HOURS FOR TASK Hours

Activities included in total hours for above task:

e Database research

e Records review with State Division of Water Resources in context with outer boundary
of groundwater contaminant plume

e Report production with scaled map depicting each sensitive receptor

e Field identification of sensitive receptors (if necessary)

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.17: HUMAN HEALTH RISK ASSESSMENT*
(SUBCONTRACTED ONLY)
Typical Site

Scope of Work: This task consists of all personnel time to prepare the data needed for a Risk
Assessment and to subsequently review the work of a sub-contracted production of a Human
Health Risk Assessment (HHRA)** that can be used to characterize the nature and magnitude of
potential health risks to humans (e.g., residents, commercial workers, utility workers) from
chemical contaminants, that may be present in the environment. The HHRA is to include all
contaminants of potential concern (COPCs), potential receptors, and all possible pathways. The
HHRA can be developed to quantify the potential risk COPCs pose to receptors through
completed pathways (USEPA 1989 - 2009), or they can be developed to determine threshold
values (site specific target levels) (ASTM 1995), below which an acceptable level of risk may be
present. Guidance from the regulatory Case Officer should be sought and a determination should
be made prior to initiating the HHRA regarding the type of deliverable needed

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Senior review 2

Project Manager/ Senior
Engineer/ Project management, regulatory liaison 15
Senior Geologist

Solicit bids, coordination with risk assessor and
Staff Engineer/Staff Geologist review the prepared Risk Assessment, prepare 5
agency submittal

Administration/Clerical Administrative support 2

TOTAL HOURS FOR TASK 24

Activities included in total hours for above task:

Data preparation and evaluation

Coordination with subcontracted firm developing the Risk Assessment

Human Health Risk Assessment review and revision

Administrative support

Senior review

Coordination/liaison with regulatory agencies

Revision to submittal if determined to be deficient by case regulatory officer

CEM ensures that:

o All references, equations and assumptions are provided

o All COPCs, receptors, and pathways are included

o All input values are clearly tabulated and referenced (site-specific or default, cite
references)

Potential activities or items that should be added to above table, as necessary:

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

ASSUmes:

e HHRA is prepared by a sub-contracted professional with risk assessment experience and
qualifications.

Notes:

* If CEM prepares HHRA in-house, without the use of a subcontractor, the task shall be itemized
separately on a NTEP Task Submittal Form which is identified as “Miscellancous” and then titled
“CEM-Prepared HHRA.”

** Human Health Risk Assessment guidance is available from several sources including:

ASTM E 1739-95 Standard Guide for Risk-Based Corrective Action Applied at Petroleum Release
Sites

USEPA, Risk Assessment Guidance for Superfund, multiple publications, 1989-2009
The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time

than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.18: PREPARATION OF 2-DIMENSIONAL GEOLOGIC CROSS-SECTION(S)
Typical Site

Scope of Work: This task consists of all personnel time to use site specific data to produce a 2-
dimensional geologic cross-section(s) at a facility. Typically, a minimum of two cross-sections
are prepared; one longitudinal along the contaminant axis and a second one approximately
perpendicular to the contaminant axis. The cross-sections are to be drawn to scale and use
conventional methods to reflect site-specific lithology and the position of encountered
groundwater. The location of screened intervals in monitoring wells, discrete soil samples,
residual contaminants, and range of water levels are to be shown to facilitate understanding of
site conditions. Represented features are to be tied to land surveys which are tied to mean sea
level.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Final review 1

Project Manager/ Senior Data evaluation, cross-section development,

I_Engineer/ . regulatory liaison, senior review 2

Senior Geologist
Staff Engineer/Staff Geologist Data evaluation, cross-section preparation 8
Administration/Clerical Administrative support 2
Drafting Drafting 8
TOTAL HOURS FOR TASK 21

Activities included in total hours for above task:

e Review of historic through current site-specific data, soil boring logs, and monitoring
well construction logs to be used in the production of geologic cross-sections. The
reviewed data include:

1. Soil type;

2. Depth-to-water;

3. Water level range over time;

4. Contaminant concentrations and distribution

Cross-section development

Regulatory liaison

Drafting

Administrative support

Senior review

Corresponding report production including all outputs and visual interpretations

Revision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:
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e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

*Notes:

If less than two cross sections are required, fewer hours should be requested
Hours for this task cannot be requested concurrently with hours requested for the Task “Conceptual Site
Model (CSM)”

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK A.19: CONCEPTUAL SITE MODEL (CSM)*
Typical Site

Scope of Work: This task consists of all personnel time to produce a Conceptual Site Model
(CSM)**. A conceptual site model is a three-dimensional understanding of site conditions that
conveys what is known or suspected about the release source(s), release mechanisms,
contaminant fate and transport, exposure pathways, potential receptors, and possible risks to
humans and ecological receptors (e.g., birds, fish, and wildlife). A minimum of three
illustrations are to be included along with adequate text to summarize site conditions and help
convey a three-dimensional picture to the reader (e.g., cross-sections, block diagrams, fence
diagrams, and plume maps).

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Final review 2
Project Manager/ Senior Data evaluation, report preparation, regulator
Engineer/ i 1 report preparation, reg y 10
. . iaison, senior review
Senior Geologist
Staff Engineer/Staff Geologist Data evaluation, report Preparation 16
Administration/Clerical Word processing, administrative support 3
Drafting Drafting 12
TOTAL HOURS FOR TASK 43

*  Close communication with the regulatory case officer is necessary to ensure this deliverable accurately meets
project needs

Activities included in total hours for above task:

e Database research

e Review and evaluate historic, site-specific data to be used in the CSM

Drafting (e.g., site plan, potentiometric map(s), isocontour map(s), soil boring logs,
contaminant plume maps, cross-sections, fence diagrams)

Regulatory agency liaison

Administrative support

Report production with all model outputs and visual interpretations

Senior review

Revision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency
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Additional hours may be requested in the event of complicated site conditions such as sites
where:

e Groundwater contaminant plumes that extend significantly off-site (plume length greater
than 500 feet from source area)

e A large number of soil borings and/or monitoring wells (greater than 30) are used to
construct the CSM

e Depth to groundwater significantly exceeds 50 feet below land surface and a large
number of soil sample analytical results (greater than 50) are used to develop the CSM

Note:

** Reader is guided to ASTM E 1689 Standard Guide for Developing Conceptual Site Models for
Contaminated sites, or an equivalent method.
Also consider: ASTM E 2531-06 Development of CSM for LNAPL Sites.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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B. AQUIFER & PILOT TESTING

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK B.1: WORK PLAN PREPARATION
AQUIFER OR PILOT TESTING

Scope of Work: This task consists of all personnel time to produce a Work Plan to perform
aquifer testing to determine aquifer hydrogeologic characteristics, or pilot testing to evaluate the
effectiveness of a remediation technology (soil vapor extraction, dual-phase extraction, etc.).

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Senior review 1

Project Manager/ Senior Regulatory liaison, project management, Work

I_Engineer/ . Plan preparation 6

Senior Geologist
Staff Engineer/Staff Geologist Work Plan preparation 6
Drafter Prepare figures 2
Administration/Clerical Administrative support 1
TOTAL HOURS FOR TASK 16

Activities included in total hours for above task:

Aquifer test or pilot test system design including calculations

Work Plan preparation

Preparation of figures including proposed aquifer/pilot testing equipment schematics
Administrative support

Regulatory agency liaison

Revision to submittal if determined to be deficient by case regulatory officer

Travel time if site is located within metropolitan area of consultant

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK B.2: AQUIFER SLUG TEST

Scope of Work: This task consists of all personnel time to perform a 6-hour aquifer slug test to
determine hydraulic characteristics. Proposed staff-level time should be adjusted (if necessary)
to reflect a slug test with a duration other than 6 hours.

TOTAL TOTAL HRS FOR
HRS FOR EACH
SKILL LEVEL ACTIVITIES ONE ADDITIONAL
WELL WELL
Principal Data review 1 -
Project Mar_lager/ Senior Project management, data
Engineer/ analvses 4 ;
Senior Geologist Y
Staff Engineer/ Perform test, data analyses, 16 6
Staff Geologist coordinate waste disposal
TOTAL HOURS 21 for one 6_fc_>r each
well additional well

Activities included in total hours for above task:

Project set-up

Perform slug test

Record/plot data for inclusion in CAP, RAS, and/or other documents

Data evaluation (hydraulic conductivity, seepage velocity, radius of influence [ROI], etc.)
Travel time if site is located within metropolitan area of consultant

Coordination/liaison with regulatory agencies

Potential activities or items that should be added to above table, as necessary:
e Computer modeling (if required)
e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel
e Vehicle mileage, CEM in-house supplies, per diem & markup
e Additional time if duration of test is longer than 6 hours

ASsumes:

o Test well is already constructed
e 6-hour slug test
e Single aquifer system

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK B.3: AQUIFER PUMPING TEST

Scope of Work: This task consists of all personnel time to perform a 12-hour continuous aquifer
pumping test. Proposed technician and/or staff-level time should be adjusted (if necessary) to
reflect a pumping test with a duration other than 12 hours.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Data review 1

Project Manager/ Senior

Engineer/ Project management, data analysis 8

Senior Geologist
Technician/ . .
sufbrgreer | PRSP PG &G | g
Staff Geologist ysis, P
TOTAL HOURS FOR TASK 39

Activities included in total hours for above task:

Project set-up

Perform aquifer test

Plot/evaluate data for inclusion in CAP, RAS, and/or other documents
Data evaluation (hydraulic conductivity, seepage velocity, ROI, etc.)
Travel time if site is located within metropolitan area of consultant
Coordination/liaison with regulatory agencies

Potential activities or items that should be added to above table, as necessary:

Computer modeling, if required (e.g. contaminant transport)

Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

Vehicle mileage, CEM in-house supplies, per diem & vendor markup

Additional time if duration of test is longer than 12 hours

Additional time for step testing, if necessary.

ASsumes:

Test wells and observation wells have been previously constructed

12 hour continuous pump test

One test per site sufficient to determine hydraulic properties

Single aquifer system

Assumes 2-4 hour recovery time. Longer recovery times may be justified using results of
step drawdown test.

The CEM must propose the level of effort that will accomplish this Task. [f this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK B.4: SOIL VAPOR EXTRACTION PILOT TEST

Scope of Work: This task consists of all personnel time to perform an 8-hour soil vapor
extraction pilot test. Proposed staff and technician-level time should be adjusted (if necessary) to
reflect a pilot test duration other than 8 hours.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Data analyses 1

Project Manager/ Senior

Engineer/Senior Geologist Project management, senior review 2
Staff Engineer/Staff Geologist Perform test, data analyses 12
. Project set-up, assist with pilot test, vapor
Technician sample collection, coordinate waste disposal 16

TOTAL HOURS FOR TASK 31

Activities included in total hours for above task:

e Data recovery and evaluation for inclusion in CAP, RAS, and/or other documents
e Travel time if site is located within metropolitan area of consultant
e Coordination/liaison with regulatory agencies

Potential activities or items that should be added to above table, as necessary:

e Computer modeling (if required)
e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Additional time if duration of test is longer than 8 hours
Assumes:

e Test wells and observation wells have been previously constructed
e 8-hour test

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK B.5: SOIL VAPOR EXTRACTION AND AIR SPARGE PILOT TEST

Scope of Work: This task consists of all personnel time to perform an 8-hour soil vapor
extraction and a 6-hour air sparge pilot test. Proposed staff and technician-level time should be
adjusted (if necessary) to reflect a pilot test with duration of other than the referenced combined
14 hours.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Data analyses 1

Project Manager/ Senior

Engineer/Senior Geologist Project management, senior review 2
Staff Engineer/Staff Geologist Perform test, data analyses 24
Technician Assist with pilot test, coordinate waste disposal 24
TOTAL HOURS FOR TASK 51

Activities included in total hours for above task:

e Data recovery and evaluation for inclusion in CAP, RAS, and/or other documents or
report

e Project management

e Travel time if site is located within metropolitan area of consultant

e Coordination/liaison with regulatory agencies

Potential activities or items that should be added to above table, as necessary:

e Computer modeling (if required)

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

e Additional time if duration of test is longer than 14 hours

ASsuUmes:

e Test wells and observation wells have been previously constructed
e 8-hour vacuum test; 6 hour sparge test

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.



State of Nevada Petroleum Fund CEM Cost Guidelines Page 50

TASK B.6: INJECTION TEST

Scope of Work: This task consists of all personnel time to perform a 6-hour infiltration test to
determine aquifer characteristics for the re-injection of treated groundwater, injection of
solutions to enhance in-situ oxidation, etc. Proposed technician and/or staff-level time should be
adjusted (if necessary) to reflect a test with a duration other than 6 hours.

SKILL LEVEL ACTIVITIES TOTAL HOURS
Principal Data Review 1
Project Manager/ Senior Project management, data 4
Engineer/Senior Geologist analyses
. . Perform test, data analyses,
Staff Engineer/Staff Geologist coordinate waste disposal 16
TOTAL HOURS 21

Activities included in total hours for above task:

Project set-up/perform infiltration test

Procurement and preparation of solutions to be injected

Data evaluation for inclusion in CAP, RAS, and/or other documents
Travel time if site is located within metropolitan area of the consultant
Coordination/liaison with regulatory agencies

Coordinate waste disposal

Potential activities or items that should be added to above table, as necessary:

e Computer modeling (if required)
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Additional time if duration of test is longer than 6 hours

ASsuUmes:

e Test well is already constructed
e 6-hour infiltration test

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK B.7: AQUIFER OR PILOT TEST REPORT PREPARATION

Scope of Work: This task consists of all personnel time to produce a report summarizing pilot
testing results. This task assumes that such results are not presented in a CAP.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Final review 1
Senior Engineer/ Data evaluation, report preparation, senior
Senior Geologist/ Project 11on, report prepar: ’ 8
review, regulatory liaison
Manager
Staff Engineer/Staff Geologist Data evaluation, report preparation 10
Administration/Clerical Word processing, administrative support 2
Drafter Drafting support 2
TOTAL HOURS FOR TASK 23

Activities included in total hours for above task:

e Presentation and evaluation of data obtained from pilot testing, including calculations,
radius of influence (ROI), aquifer properties (hydraulic conductivity, seepage velocity,
etc.)

Recommendations for additional assessment, if necessary

Recommendations for corrective actions based on pilot test results

Drafting (aquifer/pilot test well soil boring logs, maps, etc.)

Administrative support

Coordination/liaison with regulatory agencies

Senior review

Revision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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C. CORRECTIVE ACTION PLAN (CAP) PREPARATION

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK C.1: CORRECTIVE ACTION PLAN PREPARATION
LARGE-SCALE REMEDIATION SITE

Scope of Work: This task consists of all personnel time to produce a comprehensive corrective
action plan (CAP) for the remediation of petroleum product contaminated soil and/or
groundwater in cases where the installation of an active (e.g. non-passive) remediation system is
proposed.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review, regulatory liaison 4
Project Manager/Senior Engineer/ Prepare CAP, regulatory liaison, project 18

Senior Geologist management

Staff Engineer/Staff Geologist Prepare CAP 20
Administration/Clerical Word processing, administrative support 4
Drafter Prepare figures/schematics 6
TOTAL HOURS FOR TASK 52

Activities included in total hours for above task:

e Discussion of pilot test data (if testing performed)

Develop and list the Remedial Action Objectives (RAOs) that are protective of human
health

Evaluation of at least three remedial alternatives

Inclusion and discussion of detailed remediation methodology cost comparisons
Provide rationale for selection of proposed remedial action

Preliminary (non-engineered) design of remediation system including calculations
Drafting

Administrative support

Coordination with regulatory agencies

Discussion of required permits for operation of active remediation system
Revision to submittal if determined to be deficient by case regulatory officer

[

Potential activities or items that should be added to above table, as necessary:

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

e Preparation of detailed construction drawings and specifications

¢ Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK C.2: CORRECTIVE ACTION PLAN PREPARATION
SMALL-SCALE REMEDIATION SITE

Scope of Work: This task consists of all personnel time to produce a comprehensive corrective
action plan (CAP) for the remediation of petroleum product contaminated soil and/or
groundwater for sites which do not require the installation of a large, active remediation system.
Examples include remediation utilizing injection of in-situ chemical oxidation solutions, passive
soil venting, etc.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review, regulatory liaison 2
Project Manager/ Senior Prepare CAP, project management, regulatory 11

Engineer/Senior Geologist liaison

Staff Engineer/Staff Geologist Prepare CAP 15
Administration/Clerical Word processing, administrative support 3
Drafter Prepare figures & schematics 4
TOTAL HOURS FOR TASK 35

Activities included in total hours for above task:

Discussion of pilot test data (if testing performed)

Develop and list the RAOs that are protective of human health

Evaluation of at least three remedial alternatives with detailed cost comparisons
Provide rationale for selection of proposed remedial action

Preliminary (non-engineered) design of remediation system including calculations
Drafting

Administrative support

Coordination with regulatory agencies

Discussion of required permits for operation of remediation system

Revision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:

¢ Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency
¢ Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK C.3: REMEDIAL ALTERNATIVE STUDY (RAS)*
Typical Site

Scope of Work: This task consists of all personnel time to review and evaluate multiple
remedial alternatives using site specific data. This task is not a subset of the CAP tasks. This
task is to be completed upon the request of the regulatory case officer in the event the CAP-
identified and implemented remedial alternative is not effective reducing COPCs to action levels
or meeting established RAOs for the site. The remedial feasibility and cost associated with each
remedial alternative will be evaluated. A minimum of three remediation methods that are viable
for use at the project site are to be reviewed. The RAS should select the remedial option that has
the greatest prospect of remediating the subject site in a cost-effective manner and provide an
estimate of the schedule for permitting, construction, operation, and monitoring needed to secure
site closure**.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Senior review 1

Project Manager/ Senior Regulatory liaison, project management, data

Sen,izonrgci;neec;alrcfgist evaluation, report preparation 6

Staff Engineer/Staff Geologist Data evaluation, report preparation 14
Drafting Drafting 1
Administration/Clerical Word processing, administrative support 1
TOTAL HOURS FOR TASK 23

Activities included in total hours for above task:

e Site reconnaissance / Site visit

e Travel time if site is located within metropolitan area of consultant

e RAS preparation to include:

o Develop and list Remedial Action Objectives (RAOs) that are protective of human
health

o Screen remedial alternatives based on known contaminant(s), site characteristics, and
current status of site

o Evaluate based on consistent criteria to include long-term effectiveness, implement
ability, cost, and public acceptance

o Detailed analysis of the effectiveness and cost of the screened remedial alternatives

o Proposal of remedial action selected to be implemented with discussion of selection
process

Drafting

Administrative support

Regulatory agency liaison

Senior Review

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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e Reuvision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup (must be proposed
in the NTEP)

Notes:
*- Hours for this task cannot be requested concurrently with hours requested for the Task “Corrective
Action Plan Preparation Large/Small Scale Remediation Site”
**. The RAS also may be used, in conjunction with other requested documents, to support a request for No
Further Action.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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D. CORRECTIVE ACTION PLAN IMPLEMENTATION

NDEP understands that no two remediation systems are identical due to site
specific conditions. The level of appropriate effort for remediation system design
also varies dependent upon the individual CEM. The following Guideline Task
Tables associated with remediation system design tasks are presented as general
guidelines only. If it is anticipated that the level of remediation system design
effort will exceed the hours and costs summarized in the following tables, the
higher level of effort should be proposed and accompanied by complete
justification.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK D.1: SINGLE-SYSTEM TECHNOLOGY DESIGN

Scope of Work: This task consists of all personnel time to design a remediation system
consisting of a single remediation technology (groundwater pump and treat; free product
recovery; soil vapor extraction; bioventing; in-situ chemical oxidation delivery systems; etc.)
This task does not include design of a passive remediation system.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review, regulatory liaison 4
Project Manager Project management, system design, supervise
Senior Engineer/ preparation of construction drawings and 10
Senior Geologist specifications, regulatory liaison
Staff Engineer/Staff Geologist System design 8
Administration/Clerical Word processing, administrative support 2
Drafter Drafting 16
TOTAL HOURS FOR TASK 40

Activities included in total hours for above task:

e Final design of system

Production of “As Planned” construction drawings and specifications. Refer to Task D.5
for “As Built” construction drawings.

Drafting

Administrative support

Soliciting and evaluating bids for equipment/ construction of system

Coordination/liaison with regulatory agencies

Senior review

Potential activities or items that should be added to above table, as necessary:

o Vehicle mileage, CEM in-house supplies, per diem & vendor markup
o Additional time to acquire access to offsite properties if necessary

Note:

Please refer to Appendix G for a discussion regarding receiving reimbursement for the purchase or rental of
remediation equipment.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.



State of Nevada Petroleum Fund CEM Cost Guidelines Page 59

TASK D.2: SYSTEM DESIGN
REMEDIATION OF SOIL AND GROUNDWATER

Scope of Work: This task consists of all personnel time to design a system for the remediation
of both soil and groundwater (soil vapor extraction with air sparge, dual-phase extraction, etc.).

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review, regulatory liaison 4
Project Manager/ Project management, system design, supervise
Senior Engineer/ preparation of construction drawings and 16
Senior Geologist specifications, regulatory liaison
Staff Engineer/Staff Geologist System design 10
Administration/Clerical Word processing, administrative support 2
Drafter Drafting 16
TOTAL HOURS FOR TASK 48

Activities included in total hours for above task:

e Final design of system

Production of “As Planned” construction drawings and specifications. Refer to Task D.5
for “As Built” construction drawings.

Drafting

Administrative support

Soliciting and evaluating bids for equipment purchase and system construction
Coordination/liaison with regulatory agencies

Senior review

e o ¢ o o

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Additional time to acquire access to offsite properties if necessary

Note:

Please refer to Appendix G for a discussion regarding receiving reimbursement for the purchase or rental of
remediation equipment.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.



State of Nevada Petroleum Fund CEM Cost Guidelines Page 60

TASK D.3: CEM-CONDUCTED REMEDIATION SYSTEM INSTALLATION, START-
UP & CALIBRATION

Scope of Work: The scope of work for this task consists of all CEM personnel time to perform
installation, start-up and calibration of a soil and/or groundwater remediation system. This
assumes that system installation activities are conducted by a CEM who possesses an
appropriate contractor’s license. Since the time necessary to perform this task will vary for
each project due to site-specific parameters, costs will be recommended for reimbursement on a
justified time and materials basis. Proposed costs must be presented on a Guideline Task Table
and will be evaluated at the time of NTEP review.

Activities Necessary to Include in Proposed Task:

Soliciting and evaluating bids

Coordination with contractors/subcontractors

Regulatory agency liaison

Travel time

Start-up & calibration of remediation system to meet performance specifications
Vehicle mileage, CEM in-house supplies, per diem & vendor markup

Note:

Refer to Task D.5 for “As Built” construction drawings.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK D.4: CEM OVERSIGHT OF REMEDIATION SYSTEM INSTALLATION,
START-UP & CALIBRATION

Scope of Work: The scope of work for this task consists of all personnel time to coordinate and
oversee the installation, start-up and calibration of a soil and/or groundwater remediation system.
This assumes that the CEM is supervising an outside (non-CEM) contractor who is
performing system installation activities.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/

Project management, regulatory liaison, final

Senior Engineer/ ) . 26
Senior Geologist Inspection
Staff Engineer/ Project coordination, onsite inspections, system 20
Geologist start-up
TOTAL HOURS FOR TASK 46

Activities included in total hours for above task:

Soliciting and evaluating bids

Coordination with contractors/subcontractors

Regulatory agency liaison

Inspections/observations during selective phases of remediation system construction
Start-up and calibration of remediation system to meet performance specifications
Travel time

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside the metropolitan area of the consultant
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Additional time for CEM-conducted system installation tasks

Note:
Refer to Task D.5 for “As Built” construction drawings.
The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time

than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK D.5: REMEDIATION SYSTEM AS-BUILT AND START-UP REPORT

Scope of Work: This task consists of all personnel time to produce an “As-built & Start-up
Report” for submittal to the NDEP. The As-built & Start-up Report is to reflect the “as-built”
configuration of the remediation system(s) and document baseline and start-up conditions.
Baseline conditions (e.g., groundwater quality) and start-up conditions (e.g., influent & effluent
vapor concentrations, influent & effluent mass removed/destroyed, and influent & effluent water
quality, air flow rates, etc.) are to be monitored and documented to enable comparison to future
monitoring data and evaluation of overall remediation system performance. The submitted
drawings, plans, and specifications are to be an updated version of those used to solicit bids and
construct the system if “As-built” conditions vary from “As-planned.”

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review, regulatory liaison 4

Project Management, supervise revision

of construction drawings and 10
specifications™, regulatory liaison

Revision of construction drawings and

Project Manager/Senior Engineer/
Senior Geologist

Staff Engineer/Staff Geologist e 8
specifications

Administration/Clerical Word processing, administrative support 4

Drafter Revise/prepare figures/schematics 8

TOTAL HOURS FOR TASK 34

* Revise construction (“As Planned”) drawings to “As Built” drawings

Activities included in total hours for above task:

e Discussion of Remediation System installation and any deviation from “As-planned”
design

e Discussion of Remediation System(s) start-up

e Inclusion of scaled drawings & figures that represent the “As-built” configuration for the
remediation system (up-dated as needed from construction drawings)

e Provide listing of RAOs, performance measures, and remediation system metrics along

with any calculations (equations) to be used to demonstrate remediation system

performance

Data assimilation and maintenance

Drafting

Administrative support

Coordination with regulatory agencies

Senior Review

Revision to submittal if determined to be deficient by regulatory case officer

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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Potential activities or items that should be added to above table, as necessary:

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency
e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

The CEM must propose the level of effort that will accomplish this Task. [f this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK D.6: OVERSIGHT OF CONTAMINATED SOIL EXCAVATION

Scope of Work: This task consists of all personnel time to coordinate and oversee the
excavation and treatment of impacted soils. NDEP understands that all excavation projects vary
due to site-specific conditions. The following cost table, therefore, is presented as a general
guideline for excavation activities that encompass one field day only. If it is anticipated that
excavation activities will exceed one field day, additional hours should be proposed and justified.
Conversely, if it is anticipated that excavation activities will be completed in less than one field
day, fewer hours should be proposed.

SKILL LEVEL ACTIVITIES TOTAL HRS

Project Manager/ Senior
Engineer/Senior Geologist

Staff Engineer/

Project management, regulatory liaison 2

Prepare bids (if necessary), coordinate and

Staff Geologist oversee field acti\{ities and_disposal of 12
contaminated soil
TOTAL HOURS FOR TASK 14

Activities included in total hours for above task:

e Soliciting/evaluating bids if it is anticipated soil excavation, loading, hauling and/or
disposal costs will meet or exceed $6,000.00

Coordinating field activities

Onsite observations

Collection of soil samples

Transport samples to laboratory for analyses or prepare shipping package
Coordinate disposal/treatment of contaminated soils
Coordination/oversight of backfill operations

Coordination/oversight of site restoration activities

Regulatory agency liaison

Travel time if site is located within metropolitan area of consultant

Potential activities or items that should be added to above table, as necessary:

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

e Additional time if excavation activities exceed one day

e Additional time to prepare excavation report, if requested by regulatory case officer

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK D.7: INJECTION OF IN-SITU CHEMICAL OXIDATION SOLUTIONS

Scope of Work: This task consists of all personnel time to procure, prepare and deploy in-situ
chemical oxidation solutions (solutions) into the subsurface utilizing existing injection wells
and/or trenches to enhance contaminant degradation. This task is arranged into two sub-tasks.
Levels of effort for project management and field preparation activities are tabulated below.
NDEP understands that levels of effort for actual field activities will vary from site to site
pursuant to subsurface conditions and actual injection methodology. Levels of effort for field
activities, therefore, must be proposed based on the results of the first injection event
(deployment of solution into all injection wells and/or trenches at the site).

SKILL LEVEL ACTIVITIES TOTAL HOURS
Project Manager Project management 1 hour gsgrl]?]ectlon
Technician/ Injection event preparation: solution procurement 4 hours per iniection
Staff Engineer/ Staff and mixing, make ready for field activities, per inj
; - - event
Geologist mobilize to site
TOTAL HOURS OF SET-UP TIME PER INJECTION EVENT 5
S,[-I; ?‘fgwcilsgér y Deployment of solution into all injection wells Proposed Hours
g and/or trenches at the site (see note below)

Staff Geologist

Total Proposed

TOTAL PROPOSED HOURS PER INJECTION EVENT Hours

Activities included in total hours for above task:

Solution procurement

Solution dilution & mixing if necessary

Preparation for field activities

Travel time if site is located within the CEM’s metropolitan area

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

Note:

Levels of effort for subsequent solution injection events should be proposed at the same levels of effort
established pursuant to the first event.

If justified, a Change Order may be submitted to request an increase of hours for the initial injection for the
regulatory case officer’s review.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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E. PERMIT APPLICATIONS

The following tasks consist of all personnel time to prepare and submit permit applications
required to perform assessment and remediation activities. Guideline Task Tables summarize
typical application preparation efforts for specific types of permits. NDEP understands that the
level of effort for application preparation varies, dependent upon type of permit and
implementing regulatory agency. Applicants and CEMs should recognize that the levels of effort
summarized for the following permit applications do not include permit fees, report preparation
costs, or permit renewal fees.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be
performed in less time than summarized in the above table, the reduced level of effort must be
proposed. If it is necessary to propose additional time to perform this Task, justification
must be provided.

Air quality permitting for remediation systems operating in Clark County is performed by Clark
County, Department of Air Quality (CCDAQ). Washoe County air permitting is performed by
the Washoe County Health District (WCHD). Permitting for the remaining portions of the state
is performed by NDEP’s Bureau of Air Pollution Control.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.



State of Nevada Petroleum Fund CEM Cost Guidelines Page 67
TASK E.1: AIR QUALITY PERMITS
NDEP: CLASS 111 OPERATING PERMIT
NOT MORE THAN 5 TONS OF EMISSIONS PER YEAR
SKILL LEVEL ACTIVITIES TOTAL HRS
Project Mar_lager/ Senior Senior review, regulatory liaison, project
Engineer/ management 2
Senior Geologist g
Staff Engineer/Geologist Prepare permit application 8
TOTAL HOURS FOR EACH PERMIT APPLICATION 10

NDEP: CLASS Il OPERATING PERMIT
GREATER THAN 5 TONS, NOT MORE THAN 25 TONS OF EMISSIONS PER YEAR

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior Senior review, regulatory liaison, project 4
Engineer/Senior Geologist management
Staff Engineer/Staff Geologist Prepare permit application 18
TOTAL HOURS FOR EACH PERMIT APPLICATION 22
CLARK COUNTY: DEPARTMENT OF AIR QUALITY
MINOR STATIONARY SOURCE PERMIT
SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior Senior review, regulatory liaison, project 4
Engineer/Senior Geologist management
Staff Engineer/Staff Geologist Prepare permit application 18
TOTAL HOURS FOR EACH PERMIT APPLICATION 22
WASHOE COUNTY HEALTH DISTRICT
AUTHORITY TO CONSTRUCT PERMIT
SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior Senior review, regulatory liaison, project 6
Engineer/Senior Geologist management
Staff Engineer/Staff Geologist Prepare permit application 6
TOTAL HOURS FOR EACH PERMIT APPLICATION 12

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK E.2: WATER DISCHARGE (NPDES) PERMITS

Note: All National Pollutant Discharge Elimination System (NPDES) Permits in the state of
Nevada are processed by NDEP, Bureau of Water Pollution Control, Carson City, Nevada.

5-YEAR NPDES PERMIT

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior Senior review, regulatory liaison, project 12
Engineer/Senior Geologist management
Staff Engineer/Staff Geologist Prepare permit application 20
TOTAL HOURS FOR EACH PERMIT APPLICATION 32

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK E.3: UNDERGROUND INJECTION CONTROL (UIC) PERMITS

Note: All UIC permits in the state of Nevada are processed by NDEP, Bureau of Water Pollution

Control, Carson City, Nevada.

INDIVIDUAL PERMIT (UNEV)

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior . . . .
Engineer/ Senior reV|ew,rr:eelg:Ia;tr?1ré/n![|alson, project 2
Senior Geologist g
Staff Engineer/ . .
Staff Geologist Prepare permit application 16
Drafting Prepare graphics 4
Administration/ Clerical Administrative support 2
TOTAL HOURS FOR EACH PERMIT APPLICATION 24
GENERAL PERMIT
SKILL LEVEL ACTIVITIES TOTAL HRS
Project é/rlm Z?ﬁgg:// Senior Senior review, regulatory liaison, project 5
Senior Geologist management
Staff Engineer/ . o
Staff Geologist Prepare permit application 8
Drafting Prepare graphics 2
Administration/ Clerical Administrative support 2
TOTAL HOURS FOR EACH PERMIT APPLICATION 14

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK E.4: PERMIT TO APPROPRIATE THE PUBLIC WATERS
OF THE STATE OF NEVADA (ENVIRONMENTAL APPROPRIATIONS PERMIT)

Note: All Appropriation Permits in the state of Nevada are processed by the Division of Water
Resources, Carson City, Nevada. All Water Rights Maps must be prepared by a State of Nevada
Water Rights Surveyor. Additional time may be requested for CEM staff Water Rights Surveyor
activities.

ENVIRONMENTAL APPROPRIATION'S PERMIT

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior Senior review, regulatory liaison, project 2
Engineer/Senior Geologist management
Staff Engineer/Staff Geologist Prepare permit appllcat!on, coordinate map 8
surveying
TOTAL HOURS FOR EACH PERMIT APPLICATION 10

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK E.5: MISCELLANEOUS PERMITS

NDEP understands that the level of effort to prepare permits not summarized above varies
depending upon permit type (building, encroachment, etc.) and the requiring agency (NDOT,
city, etc.). Costs for preparing these miscellaneous permits should be proposed on a Task
Summary Sheet, providing full justification of all efforts.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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F. CORRECTIVE ACTIONS MONITORING & MAINTENANCE

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK F.1: REMEDIATION SYSTEM OPERATIONS AND MONITORING

Scope of Work: This task consists of all personnel time for the operation and monitoring of a
soil and/or groundwater remediation system. This task assumes multiple remediation systems
are not being utilized at the site.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior ) -

Engineer/Senior Geologist Project management, regulatory liaison 1/month
Staff Engineer/ Monitor system operations, evaluate system, 4/month
Staff Geologist make adjustments to system

Monitor system operations, record operating
Technician parameters, inspect system, collect
i 10/month
influent/effluent vapor and water samples
TOTAL HOURS PER MONTH 15

Activities included in total hours for above task:

Site visits

Inspect remediation system

Monitor remediation system operations

Make adjustments to remediation system to optimize performance

Maintain onsite log for operating parameters (flow rates, pressures, vacuum, etc.)
Coordinate activated carbon change-outs

Troubleshoot system to correct any problems

Oversight of maintenance contractor

Collecting samples of remediation system influent/effluent vapor and groundwater, and
delivery to laboratory

e Travel time if site is located within the CEM’s metropolitan area

Potential activities or items that should be added to above table, as necessary:

e Additional time for O&M of multiple remediation systems located at the same site

e Travel if located outside metropolitan area of consultant: refer to Appendix B for
discussion regarding reimbursable travel

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

e Time to deploy and/or change out oxygen release compounds

e Additional time for maintenance contractor oversight due to complex remediation
systems (e.g. systems extending off-site)

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.



State of Nevada Petroleum Fund CEM Cost Guidelines Page 74

TASK F.2: CEM-CONDUCTED MONTHLY REMEDIATION SYSTEM
MAINTENANCE

Scope of Work: This task consists of all personnel time to perform monthly maintenance
procedures of a soil and/or groundwater remediation system. This task assumes that the CEM
is conducting all maintenance activities on a single remediation system.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior
Engineer/Senior Geologist Project management, regulatory liaison 1/month

Perform onsite remediation system
maintenance/repairs, coordinate with repair
vendor when appropriate 10/month

TOTAL HOURS PER MONTH 11

Staff Engineer/
Staff Geologist/Technician

NDEP understands that the level of effort to complete this task will vary, depending upon
remediation system and site characteristics. The hours summarized in the above Task Table
should be considered rudimentary, or minimal. Some months, a CEM may be able to perform
these activities in less time, while other months additional hours may be required for remediation
system repairs. NDEP urges the CEM to propose the above hours, and keep in mind that a
Change Order may be submitted if additional levels of effort are justified.

Activities included in total hours for above task:

e Site visits

e Remediation system maintenance, modifications and repair procedures in accordance
with manufacturer's guidelines

e Coordinate equipment repairs with sub-contractor as necessary

e Change out oxygen release compounds, remove/replace oxygen bottles for diffusion
systems, etc.

e Travel time if site is located within the CEM’s metropolitan area

Potential activities or items that should be added to above table, as necessary:

e Additional time required for maintaining multiple remediation systems at the same site

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

e Travel if located outside metropolitan area of consultant: refer to Appendix B for
discussion regarding reimbursable travel

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK F.3: REMEDIATION SYSTEM PERMIT REPORT PREPARATION

Scope of Work: This task consists of all personnel time to produce a permit report as stipulated
in applicable permits (Air Quality, NPDES, UIC, Environmental Appropriations permit etc.).
This Task should not be proposed if copies of quarterly Status Reports are being submitted
to permitting agencies to provide this information.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal/Project Manager/ Senior review, regulatory liaison, project
Senior Engineer/ Senior ’ ’ 1/report
: management
Geologist
Staff Engineer/Staff Geologist Prepare report 4/report
Administration/Clerical Administrative support 1/report
TOTAL HOURS PER REPORT 6

Activities included in total hours for above task:

e Data assimilation
e Regulatory agency liaison
e Administrative support

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup
Assumes:

e Quarterly Status Reports are not being submitted to fulfill permit reporting requirements

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK F.4: GROUNDWATER MONITORING WELL SAMPLING

Scope of Work: This task consists of all personnel time to purge and sample one or more
groundwater monitoring wells for analyses of dissolved petroleum hydrocarbon constituents and

in-situ oxidation and bioremediation parameters.

The number of wells sampled and average

depth of wells should be provided.

HOURS FOR HOEEEHFOR
SKILL LEVEL ACTIVITIES FIRST OR
ONLY WELL ADDITIONAL
WELL
Project Manager Project set-up & supervision 1 -
Purge & sample well(s),
Technician/Staff deliver samples to lab, 4 1
Engineer/Staff Geologist coordinate purge water
disposal
TOTAL HOURS 5 for first or 1_f<_3r each
only well additional well

Activities included in total hours for above task:

Prepare and decontaminate equipment

Travel time if site is located within metropolitan area of consultant

Purge groundwater monitoring well(s)

Recovery of groundwater stabilization data during well purging

Recovery of groundwater samples for chemical analyses

Recovery of groundwater oxidation and bioremediation parameter data using CEM
equipment and meters in the field

Recovery of groundwater samples for oxidation and bioremediation parameter analyses
to be performed by an analytical laboratory

Time to transport samples to lab, or prepare shipment package

Coordinate disposal of purge water

Coordination of traffic plan and placement of traffic barriers

Potential activities or items that should be added to above table, as necessary:

Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

Vehicle mileage, CEM in-house supplies, per diem & vendor markup

Additional time for specialized sampling methodologies, as necessary

Assumes: Wells have been properly developed

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in
less time than summarized in the above table, the reduced level of effort must be proposed. If it is
necessary to propose additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK F.5: GROUNDWATER MONITORING / REMEDIATION STATUS REPORT
PREPARATION

Scope of Work: This task consists of all personnel time to produce a status report summarizing
all groundwater monitoring & sampling results and remediation activities as required by the
regulatory case officer. Such reports are commonly prepared on a quarterly basis.

SKILL LEVEL ACTIVITIES TOTAL HRS

Principal Senior review 1

Project Manager/ Senior
Engineer/ Report preparation 4
Senior Geologist

Staff Engineer/Staff Geologist Report Preparation 4
Administration/Clerical Administrative support 1
Drafter Drafting 2

TOTAL HOURS FOR TASK 12

Activities included in total hours for above task:

Summary of all site activities during reporting period (commonly quarterly)

Data assimilation

Regulatory agency liaison

Administrative support

Preparation and updating of contaminant plume maps and other figures as required by the
regulatory case officer

Discussion of remediation system performance

e Request for site closure, if appropriate

e Revision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & markup

e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

e Additional time to provide discussions regarding the results of limited assessment or
remedial activities such as the installation of one well or the excavation of contaminated
soil, if not discussed in a separate stand-alone report.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK F.6: REMEDIATION EQUIPMENT STATUS FORM PREPARATION

Scope of Work: This task consists of all personnel time to complete a Remediation Equipment
Status Form. If requested by NDEP, this form is to be completed and submitted to Fund
staff. NDEP may request submittal of the form pursuant to the following circumstances:

e To provide a listing and status of all existing Fund-reimbursed remediation equipment at
a site (packaged remediation systems, blowers, carbon canisters, etc.).

e Following the purchase of Fund-reimbursed remediation equipment.

e Following modification of an existing Fund-reimbursed remediation system.

e Following change in ownership (claimant) of Fund-reimbursed remediation system.

e Following removal/decommissioning of Fund-reimbursed remediation equipment.

The Remediation Equipment Status Form is available at our website at:
http://ndep.nv.gov/bca/fundhome.htm

This task should be completed during a previously scheduled site visit.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior
Engineer/ Status Form preparation/review 0.5

Senior Geologist
Staff Engineer/

Staff Geologist Status Form preparation 1
Administration/ . - .
Clerical Word processing/administrative support 0.5
TOTAL HOURS FOR TASK 2

Activities included in total hours for above task:

Photos of remediation equipment

Complete descriptions and specifications of equipment
Runtime and operational data assimilation
Presentation of background information

Potential activities or items that should be added to above table, as necessary:

¢ In-house equipment usage (camera)

Assumes:

e Field activities are performed during a previously scheduled site visit.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK F.7: MEETINGS WITH REGULATORY AGENCY STAFF

Scope of Work: This task consists of all personnel time to prepare for an NDEP requested
meeting. Meetings may include project status meetings, remediation system optimization
meetings, or other meetings requested by the NDEP and deemed appropriate to help move the
project along towards closure. Meetings for these purposes may occur from project inception
until a “No Further Action” is issued by NDEP. This task is not for use when meetings are not
requested/required by NDEP staff or are required due to Facility Owner/Operator noncompliance
or recalcitrance.

SKILL LEVEL ACTIVITIES TOTAL HRS

Senior review; project planning and

coordination 1

Principal

Project Manager/ Senior
Engineer/ Senior review; presentation development 6
Senior Geologist

Meeting management; coordination, NDEP

Staff Engineer/Staff Geologist S A - 4
communications; data assimilation and review

Administration/Clerical Word processing, administrative support 1

Drafting Drafting 2

TOTAL HOURS FOR TASK 14

Activities included in total hours for above task:

Planning and coordination

Data assimilation

Regulatory agency liaison

Administrative support

Drafting support

Coordination with other affected parties

Presentation of electronic data (e.g., PowerPoint or other)
Copies for handouts during meeting

Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, travel time and meeting attendance
e For more complex sites, multiple sites with comingled plumes, or larger scale meetings
provide justification for additional hours

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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G. SITE CLOSURE ACTIVITIES

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK G.1: NO FURTHER ACTION REQUEST
NO CONTAMINATION EXCEEDING STATE ACTION LEVELS

Scope of Work: This task consists of all personnel time to produce a stand-alone report
requesting a regulatory determination of no further action (NFA) with no known soil and/or
groundwater contamination meeting or exceeding state action levels left in place. This task will
only be concurred with if documentation is provided that verifies the regulatory case
officer has requested this information be provided in a stand-alone report as opposed to
within another document (status report, site characterization report, etc.).

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior
Engineer/ Data compilation, report preparation 2
Senior Geologist
Staff Engineer/ _— .
Staff Geologist Data compilation, report preparation 8
Drafter Drafting 2
Administration/Clerical Word processing/administrative support 2
TOTAL HOURS FOR TASK 14

Activities included in total hours for above task:

e Compiled data supporting NFA request
e Revision to submittal if determined to be deficient by regulatory case officer

Potential activities or items that should be added to above table, as necessary:

e Vehicle Mileage, CEM in-house supplies, per diem & vendor markup
e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK G.2: NO FURTHER ACTION REQUEST
CONTAMINATION EXCEEDING STATE ACTION LEVELS

Scope of Work: This task consists of all personnel time to produce a stand-alone report
requesting a regulatory determination of no further action (NFA) with known soil and/or
groundwater contamination meeting or exceeding state action levels left in place. The report
must present data pursuant to calculations and modeling that verify the groundwater contaminant
plume will be remediated by natural attenuation before it migrates offsite or impacts sensitive
receptors and/or known soil contamination will not impact groundwater or other sensitive
receptors. See Task A.15 for modeling activities. This task will only be concurred with if
documentation is provided that verifies the regulatory case officer has requested this
information be provided in a stand-alone report as opposed to within another document
(status report, site characterization report, etc.).

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior
Engineer/ Performing calculations, report preparation 7

Senior Geologist
Staff Engineer/

Staff Geologist Performing calculations, report preparation 9
Drafter Drafting 2
Administration/Clerical Word processing/administrative support 2
TOTAL HOURS FOR TASK 20

Activities included in total hours for above task:

e Calculations and modeling results
e Compiled data supporting NFA request
e Revision to submittal if determined to be deficient by case regulatory officer

Potential activities or items that should be added to above table, as necessary:

e Vehicle Mileage, CEM in-house supplies, per diem & vendor markup
e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK G.3: SITE CLOSURE PRESENTATION PREPARATION
Typical Site

Scope of Work: This task consists of all personnel time to produce a Site Closure Presentation
summarizing all historic assessment, remediation and sampling activities into a package that
requests an exemption from corrective actions for contaminated groundwater per NAC
445A.22725(2). The closure presentation is an interactive presentation between the CEM for the
facility owner and NDEP Staff considering the request for a no further action determination. The
presentation may be requested by NDEP following submittal and review of other site closure-
related documents. It is to be provided in a forum that allows discussion of how this site meets
the exemption criterion.

SKILL LEVEL ACTIVITIES TOTAL HOURS
Principal Senior Review 1
Project Manager Project management, presentation package / 9

report review
Staff Englnegr/ Staff Presentation Preparation 24
Geologist
Clerical Presentation preparation support, administrative 1
support

TOTAL HOURS FOR TASK 28

Activities included in total hours for above task:

e Data assimilation

e Regulatory agency liaison

e Preparation and updating of contaminant plume maps and other figures as required by the
regulatory case officer

e Summary of all site activities during life of the project to include:

Site history;

Corrective action and remediation history;

Magnitude and extent of contamination;

Hydrogeologic setting and conditions;

Groundwater contaminant plume stability;

Amount of contaminant mass and concentration reduction;

Current contaminant concentrations and distribution; and

Potential receptors in the site vicinity and possible contaminant transport pathways.

o Request for NFA, if appropriate

e Preparation of an electronic deliverable (PowerPoint or similar technology) for
presentation

e Administrative support

e Senior review

¢ Revision to submittal if determined to be deficient by regulatory case officer

NN E

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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Potential activities or items that should be added to above table, as necessary:

e Vehicle mileage, CEM in-house supplies, per diem & markup
e Revision of submittal if requested by regulatory agencies, including conditions unknown
to CEM, or extenuating conditions requiring consideration as requested by the agency

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK G.4: COORDINATION OF PERMANENT WELL CLOSURE

Scope of Work: This task consists of all personnel time to coordinate the permanent closure of
groundwater monitoring and/or remediation wells following receipt of a No Further Action
determination from the implementing regulatory agency. This task is arranged into two sub-
tasks. Project management/set-up activities are summarized on an hourly basis in the table
below.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/
Senior Engineer/ Project management, regulatory liaison 2

Senior Geologist

Coordinate field activities, submit closure letter to

Staff Engineer/ Division of Water Resources, submit & evaluate 6
Staff Geologist bids (if necessary), coordinate sub-contractors,
coordinate waste disposal
TOTAL HOURS FOR TASK 8

Activities included in total hours for above task:

e Soliciting and evaluating bids if it is anticipated that contracted costs will meet or exceed
$6,000.00

Coordinating field activities

Coordinating site restoration (as result of well abandonment only - if necessary)

Onsite observations

Coordination/liaison with regulatory agencies

Submittal of closure letter to Division of Water Resources

Travel time if site is located within metropolitan area of consultant

Coordination of waste disposal

Potential activities or items that should be added to above table, as necessary:

e Additional onsite observation activities if required by regulatory case officer

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

ASsumes:

e Wells abandoned in accordance with Nevada Administrative Code 534.420

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK G.5: REMEDIATION SYSTEM DECOMMISSIONING
AND SITE RESTORATION

Scope of Work: This task consists of all personnel time to coordinate the
decommissioning/removal of project remediation system(s) and all associated equipment, and
perform site restoration activities. This task assumes that field work will be performed by a sub-
contractor.

REMEDIATION SYSTEM DECOMMISSIONING

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior
Engineer/ Regulatory liaison, project management 2
Senior Geologist
Staff Engineer/ Prepare, submit and evaluate bid packages (if 6
Staff Geologist necessary), coordinate equipment and waste disposal
TOTAL HOURS FOR TASK 8

Activities included in total hours for above task:

e Soliciting and evaluating bids if it is anticipated that contractor costs will meet or exceed
$6,000.00

Coordinating field activities

Onsite activities/observations

Coordination/liaison with regulatory agencies

Travel time if site is located within metropolitan area of consultant

Coordination of equipment and waste disposal

Potential activities or items that should be added to above table, as necessary:

e Additional onsite observation activities if required by regulatory case officer

e Additional time for system decommissioning/site restoration activities conducted by the
CEM.

e Vehicle mileage, CEM in-house supplies, per diem & vendor markup

e Travel time if site is located outside metropolitan area of consultant: refer to Appendix B
for discussion regarding reimbursable travel

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK G.6: SHAPEFILE PREPARATION

Scope of Work: This task consists of all personnel time to prepare a shapefile. Shapefiles are
required when groundwater contamination is left in place at the time of site closure.

SKILL LEVEL ACTIVITIES TOTAL HRS
Principal Senior review 1
Project Manager/ Senior . . .
. Data evaluation, senior review, regulatory
Engineer/ liai 2
. . jaison
Senior Geologist
Staff Engineer/Staff Geologist Data evaluation, shapefile attribute ta_ble 3
development, plume contour generation
Drafter Shapefile developme_nt, GIS formatting, 3
drafting
Administration Administrative support 1
TOTAL HOURS FOR TASK 10

Activities included in total hours for above task:

e Shapefile attribute table development
e Plume contour generation
e GIS formatting

Potential activities or items that should be added to above table, as necessary:

e If monitoring well coordinates consistent with the State of Nevada mandated NAD83
UTM Zone 11 North projection have not been collected, additional hours may be
necessary to accomplish the task.

The NDEP requires only that the shapefile be compatible with ESRI ArcMAP. The shapefile
can be developed and formatted using readily available freeware.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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H. NOT-TO-EXCEED PROPOSAL (NTEP) OR CHANGE ORDER PREPARATION

Rev.: March 2016; includes regulatory updates as of June 28, 2016 and FFY17 travel and per diem rates.
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TASK H.1: NTEP PREPARATION

Scope of Work: This task consists of all personnel time to produce an NTEP.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior
Engineer/ NTEP preparation/review 1
Senior Geologist
Staff Engineer/Staff Geologist NTEP preparation 2
Administration/Clerical Word processing/administrative support 1
TOTAL HOURS FOR TASK 4

Activities included in total hours for above task:

e Submittal of additional information if requested by NDEP

Potential activities or items that should be added to above table, as necessary:

e Additional time to prepare large-scope NTEPs. Examples include, but are not limited to,
long-term (annual) NTEPs which propose sampling and monitoring tasks along with

additional assessment activities, well installation, remediation system design/installation,
etc.

e Time spent for preparation of “after the fact” NTEPs will not be recommended for
payment unless concurred with by NDEP.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK H.2: CHANGE ORDER PREPARATION

Scope of Work: This task consists of all personnel time to produce a Change Order
summarizing and requesting additional work not discussed in an existing NTEP. A Change
Order is prepared using NTEP task forms and is accompanied by a cover letter discussing the
necessity for the additional work and any other pertinent information. The Change Order must
clearly identify the existing NTEP it is associated with. Please see the discussion regarding
Change Orders in Section 2.2 of this document.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/ Senior
Engineer/ Change Order preparation/review 1
Senior Geologist
Staff Engineer/Staff Geologist Change Order preparation 2
Administration/Clerical Word processing/administrative support 1
TOTAL HOURS FOR TASK 4

Activities included in total hours for above task:

e Submittal of additional information if requested by NDEP

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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I. PREPARATION OF APPLICATION FOR PETROLEUM FUND COVERAGE
AND REIMBURSEMENT CLAIMS
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TASK I.1: PREPARATION OF APPLICATION FOR PETROLEUM FUND
COVERAGE

Scope of Work: This task consists of all personnel time for the preparation and submittal of an
Application for Petroleum Fund coverage.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/
Senior Engineer/Senior Senior review 1
Geologist
Staff Engineer/ Prepare Application for Petroleum Fund
; 3
Staff Geologist coverage
Administration/Clerical Administrative/clerical support 1
TOTAL HOURS PER SUBMITTAL 5

Activities included in total hours for above task:

e Completion and submittal of all necessary forms, signatures and any other pertinent
information

e Regulatory liaison
e Submittal of additional information if submittal is deficient

Potential activities or items that should be added to above table, as necessary:

e Additional time to prepare figures for large-scale releases

e Additional time to provide information to initially establish the claimant as a vendor to
the State of Nevada

e Time to assemble additional information to support the application such as UST system
leak detection or inventory data, copies of invoices/receipts from UST system
maintenance/repair vendors, etc.

The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time
than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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TASK 1.2: PREPARATION OF PETROLEUM FUND REIMBURSEMENT CLAIM

Scope of Work: This task consists of all personnel time for the preparation and submittal of a
reimbursement claim to the State of Nevada Petroleum Fund. Reimbursement claims are
commonly submitted on a quarterly basis to coincide with scheduled Board meetings. If a
claim is to be processed for a specific Board meeting, the claim must be complete, including all
required signatures and NTEP concurrence letters. The initial claim must be received by NDEP
no later than 12 months following release discovery (see Board Policy Resolution #96-003,
Amended). The final claim of the project must be received by NDEP no later than 12 months
following the date of the regulatory agency-issued “No Further Action” letter.

SKILL LEVEL ACTIVITIES TOTAL HRS
Project Manager/
Senior Engineer/Senior Senior review 1
Geologist
Staff Engineer/Staff Geologist Prepare Reimbursement Claim 3
Administration/Clerical Administrative/clerical support 1
TOTAL HOURS PER SUBMITTAL 5

Activities included in total hours for above task:

e Completion and submittal of all necessary forms,
e Regulatory liaison
e Submittal of additional information if requested by NDEP

Potential activities or items that should be added to above table, as necessary:

e Additional time to prepare claims requesting reimbursement for more than one quarter
(three months) of activities
The CEM must propose the level of effort that will accomplish this Task. If this Task can be performed in less time

than summarized in the above table, the reduced level of effort must be proposed. If it is necessary to propose
additional time to perform this Task, justification must be provided.
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J. INITIAL ABATEMENT FOR HEATING OIL TANK CLEANUP ACTIVITIES
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TASK J.1: INITIAL ABATEMENT FOR HEATING OIL TANK CLEANUP
ACTIVITIES
Fund Coverage provided ONLY if a LUST/Corrective Action Case Number is Assigned

Scope of Work: This task consists of all personnel time and maximum allowable contractor costs to
conduct initial abatement work on heating oil tank removal and cleanup projects prior to engaging in
standard cost controls established through NTEPs and bids. Because the CEM provides direct oversight
of the contractor during this phase, it is the CEM’s responsibility to ensure the CEM costs and contractor
costs are consistent with this task table. Detailed non-CEM invoices must be provided to NDEP in the
reimbursement claim to support initial abatement costs. Details include, but are not limited to,
contractor’s timesheets, daily activity logs and any transportation, lodging, equipment and/or rental costs.
The soil disposal invoice must also be included.

SKILL LEVEL/ACTIVITY ACTIVITY/COSTS Ta-lg'g‘l‘
Project Manager/ Senior
Engineer/ Coordination Activities and Project Management 2
Senior Geologist
Staff Engineer/ Oversight of Excavation Activities and Generation of 17
Staff Geologist Required Reports
Prepare field equipment, recover samples from pit(s),
Technician or Staff Geologist decontaminate equipment, deliver or ship samples for 2
analyses
Administration/Clerical Word processing and administrative support 2
[Soil Removed (tons)] x [Disposal Cost per ton] x
All Non-CEM Activities' [3.75°] = $$ Maximum Allowable Non-CEM Cost
(Not to include Tank Removal N/A
or Laboratory Analyses Costs) Maximum Allowable Soil Removal = 48 tons
(approximately 32 yards®)
$2,000.00 maximum to defray removal costs
Tank Removal (Applies only if a LUST/Corrective Action Case N/A
Number is Assigned to Project)
TOTAL HOURS FOR TASK 23

1. Activities include, but are not limited to, excavating, transporting and disposal of impacted soil, importing
and placement of backfill, site restoration and ALL supplemental charges

2. Actual Disposal Cost (no mark-up)

3. Multiplier is the average contractor costs for Nevada heating oil projects based upon the amount of soil
disposed from 2013 — 2015

Typical activities included in total hours for above task:

o Coordination and oversight of excavation and backfilling of tank pit
o Collection of soil samples for analyses

o Time to deliver samples to laboratory or prepare shipping package
e Project management
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e Travel time if site is located within metropolitan area of consultant

e Coordination of disposal of contaminated soils

e Consultant coordination of traffic control plan and placement of traffic barriers (if necessary)

e Vehicle mileage, CEM in-house supplies, per diem and vendor markup may be added to above
table as necessary

If excavation beyond 32 cubic yards is required, the CEM must contact NDEP. If the CEM believes the
site can be closed by excavating a small amount beyond the allowable 32 cubic yards, he/she may request
written approval for a specific volume of additional excavation from the regulatory case officer. Any
additional excavation approved by the regulatory case officer, as part of initial abatement, must be
invoiced using the same formula for Maximum Allowable Non-CEM Costs. If the regulatory case officer
does not provide approval for the additional excavation, any further excavation is considered beyond the
scope of initial abatement. As a result, the CEM must contact the regulatory case officer to initiate the
required cost control measures established through a NTEP and bids, when the cost meets the bid criteria.
Work beyond the scope of initial abatement must be conducted in accordance with a corrective action
plan approved by the NDEP.
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APPENDIX A

CEM IN-HOUSE CHARGES
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NDEP will recommend reimbursement for the following CEM-owned in-house materials and
rental equipment, not to exceed the below summarized costs, only. Proposed costs for items that
do not appear in the tables should be calculated using the CEM Equipment Usage Rate
Calculation provided in Appendix C. A CEM usage log must accompany each claim requesting
reimbursement for all in-house equipment rental and materials costs. Because allowable state
rates are subject to change, NDEP urges the CEM to contact this office at (775) 687-9368 or
check our website at http://ndep.nv.gov/bca/fundhome.htm for the latest information

regarding allowable rates.

CEM IN-HOUSE EQUIPMENT RENTAL

EQUIPMENT RATE/DAY
PID - OVM $100
Sampling Pump (Including Decon Materials) $25
Variable-Flow Purge Pump (Including Decon Materials) $95
pH/Conductivity/Temp Meter $25
Dissolved Oxygen Meter $25
Water Level Meter $25
Anemometer $25
Redox Meter $25
Air Sample Pump $25
Air Sample Bag $10
Qil/Water Interface Probe $50
Data Logger (Including Transducers) $125
Portable Generator $50
Purge Bailer $10
Hand Auger $10
Digital Camera $10
Hydrogen Peroxide Injection Wagon $110

Note:

NDEP has not established usage rates for specialized equipment (e.g. “multi meters”, “flow through cells”,
etc.) due to their variable natures and costs. If this type of equipment will be used, please refer to Appendix

C to establish a usage rate.

CEM IN-HOUSE MATERIALS
MATERIALS COST
Disposable Bailer (Each) $9
55-Gallon Drum (Each) $50
Tyvek Coveralls (Each) $9
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APPENDIX B

CEM TRAVEL AND PER DIEM RATES
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CEM TRAVEL AND PER DIEM RATES

Meal, lodging, CEM vehicle mileage, and travel expenses will be recommended for
reimbursement pursuant to allowable state rates only. To request these expenses for
reimbursement, the claim must include information specifying the following:

- Number of CEM staff associated with each individual per diem request per day (e.g., two
people for one night lodging @ $89/night; dinner for two people @ $23/dinner, etc.)

- Number and type of meal(s)

- Number of nights claimed for lodging.

For rental vehicles, NDEP will reimburse for either vehicle mileage (as summarized below) or
the actual cost of the rental. Actual vehicle rental fees must be requested as non-CEM costs.
Additionally, justification for the usage of a rental vehicle rather than a CEM-owned vehicle
must be provided. The following tabulated amounts are pursuant to allowable state rates as of
January 1, 2011. Because allowable state rates are subject to change, NDEP urges the CEM
to contact this office at (775) 687-9368 or check our website at
http://ndep.nv.gov/bca/fundhome.htm for the latest information regarding allowable rates.

CEM TRAVEL/PER-DIEM RATES

ITEM %UFRS (I:E_IFI (')I' BREAI\QTZEO?GS ACTUAL RATE
Lodging (standtz;d éa';ie-sgzxcluding room $91 per night Visit Website for Current Rate
Breakfast $11 Visit Website for Current Rate
Lunch $12 Visit Website for Current Rate
Dinner $23 Visit Website for Current Rate
Incidentals (tips) $5 Visit Website for Current Rate
Mileage (perso\r):rl{i éle;)tal or company $0.54 per mile Visit Website for Current Rate

PER DIEM REIMBURSEMENT:

Receipts are not necessary for meals.
Receipts are necessary for lodging.
Lodging room tax and misc. fees are reimbursable.

LODGING: NDEP's reimbursement recommendation policy for CEM lodging expenses is as
follows:

¢ Nevada-Based CEMs: NDEP will recommend reimbursement for lodging associated
with sites located 50 miles or more from the CEM's office, unless the site is located in the
Las Vegas, or Reno-Carson City areas.

e Out-of-State CEMs: NDEP will recommend reimbursement for lodging associated with
sites located 50 miles or more from the Las Vegas or Reno-Carson City areas only.
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MEALS: NDEP's reimbursement recommendation policy for CEM meal expenses is as follows:

e Nevada-Based CEMs: NDEP will recommend reimbursement for meals associated with
sites located 50 miles or more from the CEM's office, unless the site is located in the Las
Vegas, or Reno-Carson City areas.

o QOut-of-State CEMs: NDEP will recommend reimbursement for meal costs associated
with sites located 50 miles or more from the Las Vegas or Reno-Carson City areas only.

TRAVEL.: NDEP's reimbursement recommendation policy for CEM vehicle mileage and travel
costs is as follows:

Nevada-Based CEMs: Vehicle mileage costs will be recommended for reimbursement for
project-related travel, with the following exceptions/specifications:

e If an owner/operator with a project site located within the Las Vegas or Reno-Carson
City metropolitan areas elects to contract a non-local CEM, the CEM's vehicle mileage
costs accrued from their out-of-town office to the project site will not be recommended
for reimbursement.

e Air travel and vehicle rental costs associated with sites located outside the metropolitan
area of the CEM will be recommended for reimbursement. Justification for renting a
vehicle or traveling by air must be provided with each claim. Please note that air fare and
rental car fees must be requested as non-CEM costs.

Out-of-State CEMs:

e Costs associated with out-of-state travel (from a CEM office located outside the state to a
site in Nevada) are not reimbursable.

e Vehicle mileage or airline ticket costs associated with traveling to a site located in the
Las Vegas or Reno-Carson City areas will not be recommended for reimbursement.

e Vehicle mileage costs associated with traveling to a rural Nevada site (outside the Las
Vegas or Reno-Carson City metropolitan areas) will be recommended for reimbursement,
beginning from the closest metropolitan area to the site.

e Project-related vehicle mileage costs within the area of the site will be recommended for
reimbursement.

e Rental vehicle costs for work performed in the Las Vegas or Reno-Carson City areas will
not be recommended for reimbursement.

e Rental vehicle costs for work performed in rural Nevada sites will be recommended for
reimbursement, beginning from the closest metropolitan area to the site. Justification for
using a rental vehicle must be provided with any reimbursement claim.

Note:  For all projects receiving reimbursement from the State of Nevada Petroleum Fund, the CEM must analyze
cost efficiency regarding field work performed at remote sites. The efficiency of costs associated with per diem
(lodging and meals in the project town, or the town located closest to the project site) must be evaluated against
costs which will be accrued travelling to and from the site on a daily basis, and staff overtime hours. Analyses and
justification of such costs must appear in the NTEP.
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APPENDIX C

CEM EQUIPMENT USAGE RATE CALCULATION
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CEM EQUIPMENT USAGE RATE CALCULATION

NDEP will not recommend reimbursement for the purchase of CEM in-house equipment. The
below calculation is provided to facilitate the reimbursable usage rate for CEM equipment that is
not listed in Appendix A. Examples may include low-flow groundwater sampling equipment,
multi-meters, etc.

- Cost of equipment X 1.5 (to allow for overhead and maintenance) = adjusted cost

- Adjusted cost/500 hours = hourly rate

- Hourly rate X 8 hours = daily rate

- Hourly rate X 35 hours = weekly rate

- Hourly rate X 100 hours = monthly rate

Example:

$1,000 piece of equipment

$1,000 X 1.5 =$1,500

$1,500/500 hours = $3/hour; $3 X 8 hours = $24/day

$3 X 35 hours = $105/week; $3 X 100 hours = $300/month

The CEM must provide NDEP with a written request to establish the usage rate for the
equipment. The request must include a description of the equipment along with applicable
invoice(s) or receipt(s), and the proposed rates pursuant to the above calculations. NDEP’s
written concurrence with the newly-established rates must be provided with each NTEP and
reimbursement claim on which the equipment is listed.

The above method is only to be used for equipment owned and operated by CEMs. NDEP urges
CEMs to purchase the equipment necessary to conduct business. If a CEM consistently rents
commonly-used equipment from a rental company, NDEP will recommend reimbursement
for no more than the rates listed in Appendix A.
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APPENDIX D

NTEP SUBMITTAL FORMS & INSTRUCTIONS
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NTEP SUBMITTAL FORMS & INSTRUCTIONS

NTEPs must be submitted on the forms supplied on pages D-4 (NTEP Cover Sheet) and D-5
(NTEP Task Submittal Form) or representative reproductions thereof. Each proposed task must
be summarized on a separate NTEP Task Submittal Form. The NTEP Cover Sheet form must be
used to summarize the total proposed NTEP amount. Please refer to Section 2 of this document
for NTEP filing instructions.

NTEP TASK SUBMITTAL FORM

Petroleum Fund Cost Guidelines Task Number:

Provide the Task Number of the proposed task (A.6, E.2, etc.). If the proposed task does not
correlate to a Cost Guidelines Task, indicate as ""Misc."" and provide a complete description
of the proposed activities.

Petroleum Fund Case ID Number:

Provide the case number assigned by Petroleum Fund staff pursuant to an Application for
Coverage.

Facility ID Number:

Provide the NDEP-assigned State Facility identification number.

CEM-Assigned NTEP Tracking Number:

CEM-assigned tracking numbers provide a direct link between each NTEP and its associated
claim(s). Provide a unique CEM-assigned tracking number for each NTEP. Each
reimbursement claim must refer to only one specific NTEP by providing the NTEP tracking
number on the CEM Costs Invoice Itemization Sheet(s).

Task Description:

Provide a detailed description of the proposed task. If the NTEP is provided for tasks scheduled
pursuant to a timeline or schedule, provide start and end dates (e.g. quarterly groundwater
sampling for calendar year 2012, etc.).

CEM SKkill Level, In-House Equipment, VVehicle Mileage, Per Diem, or Outside Contractor
Markup:

- CEM activities: Enter the staff level (Project Manager, Staff Geologist, etc.)

- In-house equipment: Identify proposed equipment to be used (sampling pump, disposable
bailers, pH meter, etc.)

- CEM vehicle mileage: Enter “vehicle mileage”

- Per Diem: Enter type of per diem (meals, lodging, etc.)

- Outside contractor markup: Identify type/name of outside services (markup on soil
disposal, etc.)
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Refer to Appendix A for acceptable CEM in-house equipment rates. If CEM in-house
equipment is to be used that is not listed in Appendix A, refer to Appendix C for usage rate
calculation instructions. Refer to Appendix B for State approved per diem/vehicle mileage rates
and travel policies.

Rate:
List the appropriate rates, as follows:

- Hourly rate (cost) for CEM staff
- Cost of in-house equipment per proposed unit (hour, day, etc.)
- NTEPs which propose equipment rates calculated pursuant to Appendix C must be
accompanied with NDEP’s written concurrence for the rate
- Cost per mile for vehicle mileage
- Cost for meal(s) or lodging per proposed unit (meal, day, etc.)
- Percentage of markup requested, up to 15%

Total Units:

List the number of proposed units as follows:

- Hours of proposed CEM staff time

- Units of in-house equipment usage (hours, days, etc.)

- Number of proposed vehicle miles

- Meal (breakfast, lunch, dinner), day(s) (lodging), etc.

- Cost of non-CEM invoice being requested for markup

Description of Activities:

Present descriptions as follows:

- CEM staff: Activities proposed to be conducted (report preparation, permit application
submittal, remediation system maintenance, etc.)

- Reason for usage of in-house equipment: Groundwater sampling, etc.

- Qualification of vehicle mileage: Round-trip to site for groundwater sampling, etc.

- Qualification of per diem: 2 dinners for 1 staff, two days, etc.

- Service provided by vendor that is marked up

Proposed Cost:

List the total cost of each proposed line item (rate x units).

Total Proposed Task Amount:

Total proposed cost of task (sum of Proposed Cost column).

Justification for Task Cost Overage or Non-Usage of Cost Guidelines Task:

Complete justification must be provided if the proposed task hours exceed those summarized in
the appropriate task table in the Cost Guidelines document. Complete justification must also be
supplied if the CEM is proposing a task that does not appear in the Cost Guidelines document.
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If a CEM anticipates any task will be completed in less time than summarized in a
Guideline Task Table in this document, NDEP requires that the reduced level of effort is
proposed.
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NTEP COVER SHEET
Petroleum Fund Case ID Number:
Facility ID Number:

CEM Assigned NTEP Tracking Number:

PETROLEUM FUND TASK NO. PROPOSED TASK AMOUNT
(Attach each appropriate
NTEP Task Submittal form)

TOTAL PROPOSED NTEP AMOUNT:

I have reviewed and understand the proposed costs summarized in this proposal. |
understand that | am responsible for any proposed costs not recommended for
reimbursement by the State of Nevada Petroleum Fund staff, and which | have agreed with
the CEM are appropriate to incur, and/or have directed to incur such costs on the subject
project.

/
Claimant Signature and Date

I hereby attest that the above tasks are associated with the above-referenced Petroleum Fund
Case and that the attached NTEP Task Submittal Forms were prepared using the State of
Nevada Petroleum Fund CEM Cost Guidelines.

CEM Signature and Date
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NTEP TASK SUBMITTAL FORM
Petroleum Fund Cost Guidelines Task Number:
Petroleum Fund Case ID Number: _ Facility ID Number:
CEM Assigned NTEP Tracking Number:

Task Description (Including Start Date & End Date):

CEM SKILL LEVEL, IN-

HOUSE EQUIP,
VEHICLE MILEAGE, TOTAL PROPOSED
ey OFoipE | FATE UNITS DESCRIPTION OF ACTIVITIES COST
CONTRACTOR
MARKUP

TOTAL PROPOSED TASK AMOUNT

Justification for Task Cost Overage or Non-Usage of Cost Guidelines Task:
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APPENDIX E

REIMBURSABLE VERSUS NON-REIMBURSABLE COSTS
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REIMBURSABLE VERSUS NON-REIMBURSABLE COSTS”

*All information previously included in Board Resolution #96-004 has been included in this appendix.

Costs that are eligible for reimbursement are referred to as “eligible costs”, which are costs that
are directly associated with assessment and remediation activities that are authorized or
concurred with by the regulatory case officer. With the exception of initial abatement or
emergency abatement, activities directly associated with regulatory agency required work are to
be proposed in Work Plans and/or NTEPs, and concurred with by the regulatory case officer.
Therefore, this document provides examples of common tasks directly associated with
assessment and remediation. CEM equipment (meters, pumps, etc.), materials (disposable
bailers, 55-gallon drums, etc.) and travel costs (vehicle mileage, meal and lodging per diem) are
reimbursable at the rates listed in Appendix A and B.

Ineligible costs are not reimbursable, and are associated with activities not specifically concurred
with by the regulatory case officer. Examples of ineligible costs include additional activities
required by the claimant to be conducted for their convenience but not directly associated with
assessment or remediation (e.g., rush turn-around fees on laboratory analyses, the rental of bins
to store excavated soil instead of staging it onsite, hiring an out-of-state consultant, using a non-
local “preferred contractor” for waste disposal which charges more than known local vendors,
etc.).

Assessment and remediation costs that will be recommended for reimbursement include
but are not limited to:

1. The cost of a specific item or service, plus eligible markup. Please refer to Appendix H
for a discussion regarding reimbursable markup.

2. State reimbursement rates for CEM equipment and materials usage, vehicle mileage and
per diem, as summarized in Appendix B.

3. Usage rates for CEM equipment that is not listed in Appendix A which have been

calculated pursuant to Appendix C. Please note that Fund staff must review and approve

all usage rates calculated pursuant to Appendix C.

Shipping costs for laboratory samples and remediation equipment.

Up to 15% markup on the first $3,000 in cumulative laboratory analytical costs.

Claimant-provided goods and services at cost. A claimant cannot profit from providing

goods and services.

7. Well vault replacement will be considered if it can be verified that the damage is from
normal wear and tear.

o oA

Costs associated with the following services will not be recommended for reimbursement:
Ineligible Costs:

1. Supplies that the CEM requires to perform daily business such as office equipment
(computers, software, copiers, etc.), purchase of in-house field equipment which is
subsequently invoiced based on a usage rate, work clothing, fuel for company vehicles,
tools necessary to maintain and repair remediation systems (wrenches, saws, etc.).

2. CEM or claimant attendance at training classes, workshops or seminars.
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3.
4.
5

o

oo

10.

11.

12.

13.

14.

15.

16.

17.

18.
19.
20.
21.
22.
23.
24,

25.

26.

27.

CEM usage fees for office equipment such as computers and copiers.

Phase | Environmental Site Assessments for real estate transactions.

Confirmation of a UST system release, such as the performance of voluntary assessment
activities, release confirmation lab analyses, voluntary UST system removal, etc.
Relocation of inhabitants. (May be reimbursable if third party claimant).

Site restoration due to issues not associated with remediation, unless concurrence is
provided by the Fund.

UST system repairs or upgrades.

Assessment and/or remediation activities that have not been authorized by the regulatory
case officer.

Activities, equipment or materials which are solely for the convenience of the claimant,
such as additional fees attributed to using an out-of-state CEM, non-regulatory required
rush lab turn around fees, replacement of wells due to site improvements (construction,
site facility demolition and re-building, etc.).

Demolition or replacement of site structures or appurtenances unless concurred with by
the regulatory case officer to facilitate efficient and less costly remediation methods (e.g.,
removing an abandoned structure to allow contaminated soil excavation, etc.).
Non-justified emergency abatement as discussed in Appendix F, as determined by the
regulatory case officer.

UST system removal costs unless required by the regulatory case officer to facilitate site
remediation.

Remediation equipment or well damage caused by weather unless concurred with by
Fund staff.

Release-source identification.

The additional costs associated with goods or services provided by out-of-state suppliers
when similar goods or services are available locally, including non-local CEM costs
(claimant’s convenience).

Activities, equipment and materials necessary to maintain compliance with UST
operating regulations, such as precision tightness testing, the purchase and maintenance
of leak detection equipment, etc.

Well vault replacement for reasons other than normal wear and tear.

Costs attributable to a non-justifiable delay in clean-up.

Activities which pre-date the leak discovery date.

Deposits or payments subject to a refund (e.g., drums used to contain hydrogen peroxide)
Insurance (equipment insurance, etc.).

Refundable fees, including those to carry bonds.

Laboratory analyses which are not required by the regulatory case officer (TPH analysis
of groundwater samples, etc.).

Petroleum Fund Board meeting attendance, unless directed by the Board or the regulatory
case officer.

Excavation/transportation ~ of  material  which is not associated  with
assessment/remediation activities.

Rush laboratory turnaround fees which have not been authorized by the regulatory case
officer.
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Non-Reimbursable Expenditures:

1.

ROO~NOO

12.
13.

14.

15.
16.

17.

18.

19.

20.
21.

Absence of 3 bids or usage of a vendor who was not the lowest bidder in a situation
where bidding was required pursuant to NAC 590.760 (4)(e), unless good cause is
provided and concurred with by the regulatory case officer.

Additional costs associated with contracting a vendor who was not the lowest bidder with
no justification provided.

Repeating a previously contracted service where the original service was done incorrectly
(e.g., replacement of a groundwater monitoring well initially installed with the screened
interval above the water table including associated CEM oversight costs).

CEM equipment usage and travel rates which exceed those listed in Appendices A & B.
Because these rates are commonly adjusted, it is important to check the Fund web page
for updates at http://ndep.nv.gov/bca/fundhome.htm on a regular basis.

Alcoholic beverage purchases.

Costs for which the claimant was not actually charged.

Costs which exceed 5% or $3,000, whichever is less, of the concurred upon NTEP.
Duplication or overlap of CEM efforts, including getting new CEM “up to speed”

Rental of land or storage space unless approved by Fund staff.

. Recurring charges not justified (remediation equipment that is repeatedly serviced for the

same problem and charged, but not corrected, etc.).

. Rental of remediation system and associated equipment, if the system is not running,

unless concurred with by the Case Officer

Operations and monitoring of a non-operating remediation system.

Operating costs of a remediation system not installed as per the approved work plan
unless concurred with by the case officer.

Assessment/remediation of contamination due to product delivery overfill or spill events.
Document shipping.

Activities, equipment or materials necessary to repair or replace remediation equipment
or wells which have failed or become damaged due to faulty installation or construction,
faulty operation, vandalism, theft, auto wrecks, etc.

Repair or replacement of equipment that is covered by a warranty.

Costs for the purchase or rental of remediation equipment that has been previously paid
for under another Petroleum Fund case. (NDEP will not pay for equipment more than
once).

Monthly utility costs and fees other than that used for remediation system operation or
system downtime as concurred with by the case officer.

Costs for removing imported backfill material which is determined to be contaminated
Costs for the replacement or retrofitting of a water supply well due to contamination
caused by the release or due to remediation activities, unless concurred with by NDEP

Reimbursement Claim Deficiencies:

Documentation (invoices, receipts, usage logs, etc.) that does not substantiate the
requested reimbursement amount.

Duplicate charges.

Unclear or unreadable backup documentation (invoices, receipts, usage logs, etc.).
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Travel Costs:

Usage of a rental vehicle, unless justification is provided.

CEM per-diem expenses for travel of less than 50 miles from their office.

Use of personal or company vehicle charged on a basis other than mileage. CEM costs
for vehicle usage on an hourly or daily basis are not reimbursable.

Fuel for CEM vehicles.

Non-Fund Eligible Petroleum Tank Release Sources:

Costs to assess and clean up petroleum tank releases pursuant to the following are not qualified
for Fund coverage, and therefore not reimbursable:

1.
2.

w

o

8.

9.

Releases resulting from a lack of spill prevention equipment.

Releases resulting from the known operation of a petroleum storage tank system with
faulty spill prevention equipment if not repaired or replaced pursuant to regulatory
agency directives.

Releases resulting from a lack of overfill prevention equipment.

Releases resulting from the known operation of a petroleum storage tank system with
faulty overfill protection equipment, if not repaired or replaced pursuant to regulatory
agency directives.

Product dispenser releases which emanate from above the shear valve (NAC 590.710(g)).
Releases which emanate from petroleum storage tank systems which are not enrolled in
the Fund at the time of release discovery (NAC 590.730(4)).

Petroleum storage tank system releases which were discovered prior to the establishment
of the Fund.

Releases caused from petroleum storage tank system, owner, operator or  vendor
neglect.

Releases caused by vandalism.

10.Releases from failed petroleum storage tank components which are covered under a

11.

12.

13.
14.

15.

manufacturer or vendor warranty.

Releases from heating oil tanks in which the release was discovered after the tank was
filled with slurry or grout.

Releases from subsidiary “day tanks” attached to a regulated UST system, unless the
“day tanks” are enrolled separately.

Releases in which the source has not been repaired, replaced or removed from service.
Releases in which the tank system was enrolled at the time when the site was under
investigation or was required to be investigated

Releases in which noncompliance was the proximate cause of the release. (Board
Resolution No. 94-23).
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APPENDIX F

REMEDIATION PURSUANT TO INITIAL/IEMERGENCY ABATEMENT
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REMEDIATION PURSUANT TO INITIAL/EMERGENCY ABATEMENT:

In many cases, assessment and remediation of contamination which has emanated from heating
oil or waste oil storage tank systems may be conducted immediately following release discovery
(most commonly, tank removal). Because of the thick, viscous nature of heating and waste oils,
contamination very rarely migrates far from the tank system or contaminates groundwater.

Immediately following release discovery, if it can be determined that a Confirmed Release has
occurred or a reportable quantity of soil with contaminant concentrations exceeding State action
levels exists, the CEM should immediately contact the implementing regulatory agency and
NDEP Spill line. The CEM should request authorization from the implementing regulatory
agency to excavate and dispose of contaminated soil in accordance with regulatory directives
using equipment already located onsite. Soil confirmation samples can then be recovered from
the excavation. Pursuant to site specific constraints and analytical results of the confirmation
samples, the CEM may be able to request a no further action determination. If such activities
need to occur during hours that implementing regulatory offices are closed (weekends, holidays,
etc.), the CEM should use their judgment to implement methods to expedite cleanup and
minimize project costs.

In this case, because remediation was performed as “initial/emergency abatement”, no NTEP is
necessary. Please refer to Guidelines Section 1.7.6.

For Heating Oil tank initial abatement, Please refer to Task Table J.1.

NTEPs for Assessment and Remediation Activities:

If the regulatory case officer requests that assessment and/or remediation activities occur
following the above scenario, NTEPs must be prepared and submitted. Commonly used Task
Tables may include:

Work Plan Preparation: Tasks A.2 & A.3

Site Characterization Report Preparation: Tasks A.13 & A.14

Corrective Action Plan Preparation: Tasks C.1 & C.2

Field Activities: Please refer to the appropriate field activity Guidelines Tasks.
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APPENDIX G

REMEDIATION EQUIPMENT PURCHASE VERSUS RENTAL EVALUATION
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REMEDIATION EQUIPMENT PURCHASE VERSUS RENTAL EVALUATION:

Purchase:

The purchase of remediation equipment is a major cost associated with remediation of a leaking
petroleum storage tank site. Such equipment (packaged or site-constructed air sparge systems,
soil vapor extraction systems, dual-phase extraction systems, etc.) commonly costs tens of
thousands of dollars. The regulatory case officer must formally provide concurrence to the type
of proposed remedial methodology and the associated remediation system that will be utilized at
a site. A minimum of three bids must be evaluated prior to the acquisition of such equipment, if
the equipment costs $6,000.00 or more. NDEP’s policy regarding the reimbursement of such
equipment is as follows:

- NDEP will recommend reimbursement for the purchase of the equipment if the
regulatory case officer has concurred with the remedial methodology and a minimum of
three valid bids (if necessary) are provided.

Rental:

If a claimant proposes to rent remediation equipment from a vendor, Fund staff must be provided
with a proposed rental rate schedule verifying the ultimate cost of renting versus purchasing the
equipment. If the cumulative rental costs exceed $6,000.00, bids will need to be obtained for the
rental cost per unit time. NDEP will recommend reimbursement for accrued remediation
equipment rental costs up to the purchase price only. Some examples:

- Aremediation system is priced at $50,000, including tax, excluding shipping. A claimant
proposes to rent the equipment from a vendor, which will cost $2,500/month. At this
rate, it will take 20 months for the rental rate to equal the purchase cost, at which time
reimbursement for rental of the equipment will cease. In this case, if the equipment is
still needed on the site, additional rental costs will be the full responsibility of the
claimant.

- The same $50,000 remediation system is rented to the claimant at $2,500/month, and the
regulatory case officer allows removal of the system following 12 months of usage. The
resulting accrued rental costs of $30,000 will be recommended for reimbursement. The
claimant has saved both himself and the Fund costs associated with the difference
between the purchase price and the resulting rental cost ($20,000).

A Rental Rate Schedule must be established with Fund Staff prior to requesting remediation
equipment rental costs for reimbursement. Each proposed remediation equipment Rental Rate
Schedule must include:

- Copies of invoices/receipts for equipment, including applicable taxes
- Calculations demonstrating how many months of accrued rental equipment costs will be
necessary to equal the total equipment purchase price

Summary:

Pursuant to an established Rental Rate Schedule, NDEP will recommend reimbursement for
remediation equipment rental fees up to the point where the total accrued rental costs equal the
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purchase price only. The above-referenced cost analysis must include the projected time that the
equipment will be needed on the site. NDEP urges claimants to rent such equipment if they are
sure the total rental fees will be less than the purchase price. Conversely, if it is believed that the
equipment may be used on the site for a prolonged period of time, purchasing the equipment will
be more cost effective.
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APPENDIX H

REIMBURSABLE CEM MARKUP
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REIMBURSABLE CEM MARKUP

NDEP will recommend reimbursement for up to 15% CEM markup on some non-CEM services
and items, as follows:

Services and Items Qualified for Reimbursement of CEM Markup

- The first $3,000 in invoiced laboratory analytical fees for a project.

- Select non-CEM invoices that sum to less than $3,000. For example, if an invoice from a
drilling company sums to less than $3,000, CEM markup is qualified for reimbursement.
If the invoice is for $3,000 or more, no CEM markup is qualified for reimbursement. The
claimant will not be reimbursed for CEM markup for the first $2,999.99 of an invoice
that sums to $3,000 or more.

Services and Items not Qualified for Reimbursement of CEM Markup

- Laboratory analytical fees which exceed the first accrued $3,000 invoiced for the project.
- Non-CEM invoices equaling or exceeding $3,000

- Shipping costs.

- Rental costs.

- Any non-CEM invoices not recommended for reimbursement.

- Utilities

- Fuel costs

- Subcontracted work typically conducted as CEM activities (e.g., groundwater sampling)
- Permit fees

*For activities conducted by a company affiliated with a CEM, markup by the affiliated
vendor/contractor will only be allowed in accordance with the Guidelines (at a maximum
of 15% and only for invoices less than $3,000). A copy of the vendor invoice (in
addition to the invoice of the CEM-affiliated company) are required in order document
that markup meets the requirements of the Guidelines.
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APPENDIX |

ACRONYMS
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BS
CAP
CEM
CFR
COPC
HRS
MS
NAC
NDEP
NFA
NPDES
NTEP
OSHA
OVM
PE
PID
RAO
ROI
SNHD
UST

WCHD
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ACRONYMS
Bachelor of Science
Corrective Action Plan
Certified Environmental Manager
Code of Federal Regulations
Contaminant of Potential Concern
Hours
Master of Science
Nevada Administrative Code
Nevada Division of Environmental Protection
No Further Action
National Pollutant Discharge Elimination System
Not-to-Exceed Cost Proposal
Occupational Safety and Health Administration
Organic Vapor Meter
Professional Engineer
Photo lonization Detector
Remedial Action Objectives
Radius of Influence
Southern Nevada Health District
Underground Storage Tank

Washoe County Health District
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